

Road Maintenance Programme Report – 2020/21 Q3

Please note that COVID-19 restrictions have resulted in disruptions to works being carried out therefore planned start dates and proposed quarter completion listed below may be subject to change.

**Total Estimate:
£19565993**

Road No or Town	Year	Ward	Description	Work Type	Estimate	Planned Site Start Date	Actual Site Completion Date	Proposed Quarter Completion
Various locations	2020/21	Banff & Buchan	Various locations - Network Improvements	Network Improvements	£22000	31/03/2020	Unavailable	Q4. Jan-Mar
C2B	2020/21	Banff and District	C2B Forrest of Deer, White Cow Woods-(STTS works) - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	29/03/2020	Unavailable	Q1. Apr-Jun
Banff	2020/21	Banff and District	Banff Banff Harbour Slipway - Other Departments	Work for Others		21/06/2020	Unavailable	Q1. Apr-Jun
Gallow Hill, Banff	2020/21	Banff and District	Gallow Hill, Banff Gallow Hill, Banff - Private Parties	Work for Others		12/02/2020	Unavailable	Q1. Apr-Jun
B9025	2020/21	Banff and District		* All		11/05/2020	Unavailable	Q1. Apr-Jun
A95	2020/21	Banff and District	A95 A98 at Boyndie to Ordens Farm - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	31/03/2020	Unavailable	Q2. Jul-Sept
A98	2020/21	Banff and District	A98 C25L junction to B9121 at Ladysbridge - Resurfacing and Surface Dressing	* All	£23589.51	31/03/2020	Unavailable	Q2. Jul-Sept
B9022	2020/21	Banff and District	B9022 Canterbury Bridge to Capercaillie - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	31/03/2020	Unavailable	Q2. Jul-Sept
B9025	2020/21	Banff and District	B9025 Alehouseburn to Manse of Ord - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	31/03/2020	Unavailable	Q2. Jul-Sept
B9025	2020/21	Banff and District	B9025 Manse of Ord southwards - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£70802	31/03/2020	Unavailable	Q2. Jul-Sept
B9025	2020/21	Banff and District	B9025 Burnside of Whitefield to Burnside of Carnousie - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£32852.09	30/04/2020	Unavailable	Q2. Jul-Sept

B9025	2020/21	Banff and District	B9025 Sawmill Croft to TPS	Resurfacing and Surface Dressing	£0	31/03/2020	Unavailable	Q2. Jul-Sept
C5L	2020/21	Banff and District	C5L Brodiesord to Bogmunchals - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	31/03/2020	Unavailable	Q2. Jul-Sept
C10L	2020/21	Banff and District	C10L from B9023 to Crombie (Phase 1) - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	31/03/2020	Unavailable	Q2. Jul-Sept
C22L	2020/21	Banff and District	C22L B9025 at Manse of Ord to A95 at Cornhill (Phase 2) - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	31/03/2020	Unavailable	Q2. Jul-Sept
C29L	2020/21	Banff and District	C29L White Lodge to U30L Tappacks Road - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	31/03/2020	Unavailable	Q2. Jul-Sept
U36AL	2020/21	Banff and District	U36AL Newton of Culvie to C66L Junction - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/04/2020	Unavailable	Q2. Jul-Sept
U47L	2020/21	Banff and District	U47L Fordyce to Berryleys - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/04/2020	Unavailable	Q2. Jul-Sept
Addison Crescent	2020/21	Banff and District	Addison Crescent Banff - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	31/03/2020	Unavailable	Q2. Jul-Sept
Gallowhill Street Banff	2020/21	Banff and District	Gallowhill Street Banff Boyndie St to Academy Drive - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	31/03/2020	Unavailable	Q2. Jul-Sept
Walker Avenue/ Institution Terrace	2020/21	Banff and District	Walker Avenue/ Institution Terrace Banff - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	31/03/2020	Unavailable	Q2. Jul-Sept
Battery Green	2020/21	Banff and District	Battery Green Banff - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	31/03/2020	Unavailable	Q2. Jul-Sept
Campbell Street	2020/21	Banff and District	Campbell Street Banff - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	31/03/2020	Unavailable	Q2. Jul-Sept
Portsoy	2020/21	Banff and District	Portsoy Burnside Street - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/04/2020	Unavailable	Q2. Jul-Sept

Portsoy	2020/21	Banff and District	Portsoy Cullen Street - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/04/2020	Unavailable	Q2. Jul-Sept
Portsoy	2020/21	Banff and District	Portsoy Links Road - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/04/2020	Unavailable	Q2. Jul-Sept
Fountain Park	2020/21	Banff and District	Fountain Park Banff - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	31/03/2020	Unavailable	Q2. Jul-Sept
Portsoy	2020/21	Banff and District	Portsoy Queen's Gate - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/04/2020	Unavailable	Q2. Jul-Sept
Portsoy	2020/21	Banff and District	Portsoy Rose Lane - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/04/2020	Unavailable	Q2. Jul-Sept
Fountain Street	2020/21	Banff and District	Fountain Street Banff - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	31/03/2020	Unavailable	Q2. Jul-Sept
Portsoy	2020/21	Banff and District	Portsoy Park Crescent - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/04/2020	Unavailable	Q2. Jul-Sept
Wood Street	2020/21	Banff and District	Wood Street Banff - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	31/03/2020	Unavailable	Q2. Jul-Sept
Portsoy	2020/21	Banff and District	Portsoy Marine Terrace - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/04/2020	Unavailable	Q2. Jul-Sept
Portsoy	2020/21	Banff and District	Portsoy Park Drive - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/04/2020	Unavailable	Q2. Jul-Sept
A97	2020/21	Banff and District	A97 C9L at Auchintoul towards Myreside (either side of High Friction Surfacing) - Surface Dressing	Resurfacing and Surface Dressing	£12406	13/09/2020	Unavailable	Q2. Jul-Sept
A947	2020/21	Banff and District	A947 Mosscroft to Burn of Montbleton - Surface Dressing	Resurfacing and Surface Dressing	£52899	13/09/2020	Unavailable	Q2. Jul-Sept
A97	2020/21	Banff and District	A97 Mossbank to Castlebrae - Surface Dressing	Resurfacing and Surface Dressing	£24120.09	30/08/2020	Unavailable	Q2. Jul-Sept

Inverboyndie	2020/21	Banff and District	Inverboyndie Inverboyndie Waste Transfer Station - Other Departments	Work for Others		28/06/2020	Unavailable	Q2. Jul-Sept
Macduff	2020/21	Banff and District	Macduff Macduff Harbour - Other Departments	Work for Others		13/07/2020	Unavailable	Q2. Jul-Sept
A97	2020/21	Banff and District	A97 Mossbank to Castlebrae	Resurfacing and Surface Dressing	£0	31/03/2020	Unavailable	Q2. Jul-Sept
A97	2020/21	Banff and District	A97 Auchintoul to Sheep Park - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£62100	31/03/2020	Unavailable	Q2. Jul-Sept
A97	2020/21	Banff and District	A97 C9L at Auchintoul towards South Lodge - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£8474	31/03/2020	Unavailable	Q2. Jul-Sept
A97	2020/21	Banff and District	A97 Bridge of Marnoch northwards - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£6282	31/03/2020	Unavailable	Q2. Jul-Sept
A97	2020/21	Banff and District	A97 C9L at Auchintoul towards Myreside (either side of High Friction Surfacing) - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	31/03/2020	Unavailable	Q2. Jul-Sept
Aberchirder	2020/21	Banff and District	Aberchirder North Street adjacent to Market Street Junction - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£30000	04/10/2020	Unavailable	Q3. Oct-Dec
B9025	2020/21	Banff and District	B9025 Sawmill Croft to TPS - Surface Dressing	Resurfacing and Surface Dressing	£34749	20/09/2020	Unavailable	Q3. Oct-Dec
A981	2020/21	Banff and District	A981 Broadlands northwards to Broomhills - Surface Dressing	Resurfacing and Surface Dressing	£18287.87	20/09/2020	Unavailable	Q3. Oct-Dec
B9031	2020/21	Banff and District	B9031 Old Doctor's Hse towards Pennan - Surface Dressing	Resurfacing and Surface Dressing	£39900	04/10/2020	Unavailable	Q3. Oct-Dec
A95	2020/21	Banff and District	A95 A98 at Boyndie to Ordens farm - Surface Dressing	Resurfacing and Surface Dressing	£8697.32	27/09/2020	Unavailable	Q3. Oct-Dec
B9025	2020/21	Banff and District	B9025 Alehouseburn to Manse of Ord - Surface Dressing	Resurfacing and Surface Dressing	£24344.31	04/10/2020	Unavailable	Q3. Oct-Dec

B9022	2020/21	Banff and District	B9022 Canterbury Bridge to Capercaillie - Surface Dressing	Resurfacing and Surface Dressing	£17485.57	18/10/2020	Unavailable	Q3. Oct-Dec
U99L	2020/21	Banff and District	U99L U19L at Mains of Colleonard to C40L at South Colleonard - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£21412.54	07/12/2020	Unavailable	Q3. Oct-Dec
B9031	2020/21	Banff and District	B9031 Through Sandhaven and Pitullie - Surface Dressing	Resurfacing and Surface Dressing	£11116.74	02/11/2020	Unavailable	Q3. Oct-Dec
A95	2020/21	Banff and District	A95 Ordiquhill School to Waulkmill - Drainage	Drainage	£12000	04/01/2021	Unavailable	Q4. Jan-Mar
B9023	2020/21	Banff and District	B9023 A95 Crossroads, Cornhill - Drainage	Drainage	£28000	04/01/2021	Unavailable	Q4. Jan-Mar
C66L	2020/21	Banff and District	C66L Shank of Barry to Knowehead - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£31988.26	07/12/2021	Unavailable	Q4. Jan-Mar
A97	2020/21	Banff and District	A97 South Street, Aberchirder - Network Improvements	Network Improvements	£12000	31/03/2020	Unavailable	Q4. Jan-Mar
Portsoy	2020/21	Banff and District	Portsoy Barbank Street - Network Improvements	Network Improvements	£15000	31/03/2020	Unavailable	Q4. Jan-Mar
U103L	2020/21	Banff and District	U103L Darshill to U102L junction at Hill of Melrose - Surface Dressing	Resurfacing and Surface Dressing	£8406.06	05/01/2021	Unavailable	Q4. Jan-Mar
Banff	2020/21	Banff and District	Banff High Shore - Structural Maintenance	Structural Maintenance	£13240	01/02/2021	Unavailable	Q4. Jan-Mar
All	2020/21	Banff and District	All All - Ground Maintenance	General Maintenance Works	£25000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Banff and District	All All - Fences	General Maintenance Works	£1000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Banff and District	All All - Fences	General Maintenance Works	£3000	31/03/2020	Unavailable	Q4. Jan-Mar

C5L	2020/21	Banff and District	C5L Brodiesord to Bogmunchals - Surface Dressing	Resurfacing and Surface Dressing	£5000	05/01/2021	Unavailable	Q4. Jan-Mar
All	2020/21	Banff and District	All All - Incident Response	General Maintenance Works	£15000	31/03/2020	Unavailable	Q4. Jan-Mar
U40L	2020/21	Banff and District	U40L Mains of Kinnairdy to Longhaugh - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£30356.86	18/01/2021	Unavailable	Q4. Jan-Mar
U12LA	2020/21	Banff and District	U12LA Kirkton of Alvah to the B9121 at Bythstone - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£30529.65	09/11/2021	Unavailable	Q4. Jan-Mar
All	2020/21	Banff and District	All All - Patching Carriageways	General Maintenance Works	£343000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Banff and District	All All - Patching Footways	General Maintenance Works	£44000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Banff and District	All All - Drainage & Culverts	General Maintenance Works	£121000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Banff and District	All All - Ground Maintenance	General Maintenance Works	£75000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Banff and District	All All - Drainage Planned	General Maintenance Works	£38500	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Banff and District	All All - Other Maintenance	General Maintenance Works	£22000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Banff and District	All All - Traffic Works	Structural Maintenance	£13000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Banff and District	All All - Traffic Works	Structural Maintenance	£9000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Banff and District	All All - Traffic Works	Structural Maintenance	£37000	31/03/2020	Unavailable	Q4. Jan-Mar

All	2020/21	Banff and District	All All - Sign Replacement	Structural Maintenance	£24000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Banff and District	All All - Sign Replacement	Structural Maintenance	£7000	31/03/2020	Unavailable	Q4. Jan-Mar
A981	2020/21	Fraserburgh and District	A981 Broadlands northwards to Broomhills - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	31/03/2020	Unavailable	Q2. Jul-Sept
Fraserburgh	2020/21	Fraserburgh and District	Fraserburgh A98 Watermill Road - Network Improvements	Network Improvements	£40000	31/08/2020	Unavailable	Q2. Jul-Sept
Fraserburgh	2020/21	Fraserburgh and District	Fraserburgh Argyll Road - Structural Maintenance	Structural Maintenance	£6440	02/08/2020	Unavailable	Q2. Jul-Sept
Fraserburgh	2020/21	Fraserburgh and District	Fraserburgh James Ramsay Park & Tyrie Cemetery - Other Departments	Work for Others		04/06/2020	Unavailable	Q2. Jul-Sept
Fraserburgh	2020/21	Fraserburgh and District	Fraserburgh South Harbour Road - Other Departments	Work for Others		20/07/2020	Unavailable	Q2. Jul-Sept
Fraserburgh	2020/21	Fraserburgh and District	Fraserburgh Fraserburgh Leisure Centre Car Park - Other Departments	Work for Others	£0	24/08/2020	Unavailable	Q2. Jul-Sept
B9033	2020/21	Fraserburgh and District	B9033 Cairnbulg Cemetary towards Fraserburgh - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£21555	31/03/2020	Unavailable	Q2. Jul-Sept
Fraserburgh	2020/21	Fraserburgh and District	Fraserburgh Saltoun Square Car Park - Other Departments	Work for Others		15/09/2020	Unavailable	Q2. Jul-Sept
Fraserburgh	2020/21	Fraserburgh and District	Fraserburgh Arisaig Drive - Structural Maintenance	Structural Maintenance	£8520	02/11/2020	Unavailable	Q3. Oct-Dec
C11B	2020/21	Fraserburgh and District	C11B TRA90 to Sandhole - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£49183.23	23/11/2020	Unavailable	Q3. Oct-Dec
A981	2020/21	Fraserburgh and District	A981 Memsie Crossroads northwards - Drainage	Drainage	£40000	01/02/2021	Unavailable	Q4. Jan-Mar

Fraserburgh	2020/21	Fraserburgh and District	Fraserburgh Marconi Road - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£41156.73	01/03/2021	Unavailable	Q4. Jan-Mar
U11B	2020/21	Fraserburgh and District	U11B from B9032 at Memsie to C11B at Mains of Forrest - Network Improvements	Network Improvements	£25000	01/03/2021	Unavailable	Q4. Jan-Mar
Cairnbulg	2020/21	Fraserburgh and District	Cairnbulg Shore Street - Structural Maintenance	Structural Maintenance	£13950	01/02/2021	Unavailable	Q4. Jan-Mar
Fraserburgh	2020/21	Fraserburgh and District	Fraserburgh Mormond Avenue - Structural Maintenance	Structural Maintenance	£28500	04/01/2021	Unavailable	Q4. Jan-Mar
A947	2020/21	Troup	A947 Mosscroft to Burn of Montbleton - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	31/03/2020	Unavailable	Q2. Jul-Sept
B9031	2020/21	Troup	B9031 Old Doctor's House towards Pennan	Resurfacing and Surface Dressing	£62700	31/03/2020	Unavailable	Q2. Jul-Sept
B9031	2020/21	Troup	B9031 Through Sandhaven and Pitullie - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	23/11/2020	Unavailable	Q2. Jul-Sept
C136B	2020/21	Troup	C136B Boyndlie Crossroads to New Aberdour - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/04/2020	Unavailable	Q2. Jul-Sept
U103L	2020/21	Troup	U103L Darshill to U102L junction at Hill of Melrose - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£8406.06	30/04/2020	Unavailable	Q2. Jul-Sept
C37L	2020/21	Troup	C37L Knowhead Farm to Bracoden School - Structural Maintenance	Structural Maintenance	£1350	02/08/2020	Unavailable	Q2. Jul-Sept
A947	2020/21	Troup	A947 From the C36L junction, southwards - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£39000	04/10/2020	Unavailable	Q3. Oct-Dec
B9031	2020/21	Troup	B9031 from A98 at Tarlair to B9123 at Dubford, Gardenstown - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£31000	04/10/2020	Unavailable	Q3. Oct-Dec
U145B	2020/21	Troup	U145B Lochby Road, from B9032 at Ardlaw to U114B at Peathill - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£48323.34	02/11/2020	Unavailable	Q3. Oct-Dec

A98	2020/21	Troup	A98 Path from A98 to Old Gamrie Road Macduff - Network Improvements	Network Improvements	£42000	01/11/2020	Unavailable	Q3. Oct-Dec
A98	2020/21	Troup	A98 Palmer Cove - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£159000	20/09/2020	Unavailable	Q3. Oct-Dec
B9027	2020/21	Troup	B9027 Woods of Byth to New Byth Cemetery - Network Improvements	Network Improvements	£10000	31/03/2020	Unavailable	Q4. Jan-Mar
B9032	2020/21	Troup / Fraserburgh and District	B9032 A98 at Mid Ardlaw to A981 at Memsie crossroads - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£55251.77	31/03/2020	Unavailable	Q2. Jul-Sept
A950	2020/21	Buchan	A950 C5B Junction - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£21000	26/07/2020	Unavailable	Q2. Jul-Sept
	2020/21	Buchan	Buchan Other Maintenance - Roads	General Maintenance Works	£24000	31/03/2020	Unavailable	Q4. Jan-Mar
	2020/21	Buchan	Buchan Incident Damage Costs 2020/21	General Maintenance Works	£3060	31/03/2020	Unavailable	Q4. Jan-Mar
	2020/21	Buchan	Buchan Ground Maintenance - Routine	General Maintenance Works	£27377	31/03/2020	Unavailable	Q4. Jan-Mar
	2020/21	Buchan	Buchan Ground Maintenance - Discretionary Budget	General Maintenance Works	£20000	31/03/2020	Unavailable	Q4. Jan-Mar
	2020/21	Buchan	Buchan Drainage and Culverts Reactive Works	General Maintenance Works	£8775	31/03/2020	Unavailable	Q4. Jan-Mar
	2020/21	Buchan	Buchan Gully Emptying 2020/21	General Maintenance Works	£7553	31/03/2020	Unavailable	Q4. Jan-Mar
	2020/21	Buchan	Buchan Carriageway Patching - Reactive	* All	£8618	31/03/2020	Unavailable	Q4. Jan-Mar
	2020/21	Buchan	Buchan Carriageway Patching - Reactive	General Maintenance Works	£8618	31/03/2020	Unavailable	Q4. Jan-Mar

	2020/21	Buchan	Buchan Footway Patching - Reactive	General Maintenance Works	£87	31/03/2020	Unavailable	Q4. Jan-Mar
	2020/21	Buchan	Buchan Footway Patching - Planned	General Maintenance Works	£0	31/03/2020	Unavailable	Q4. Jan-Mar
A950	2020/21	Central Buchan	A950 B9030 to East of C5B - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£77000	31/05/2020	Unavailable	Q1. Apr-Jun
U33B	2020/21	Central Buchan	U33B Kirkton, St Fergus to A90 - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£48000	31/05/2020	Unavailable	Q1. Apr-Jun
C4B	2020/21	Central Buchan	C4B A952 to Fetterangus (South east from Fetterangus) - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£10500	31/05/2020	Unavailable	Q1. Apr-Jun
C39B	2020/21	Central Buchan	C39B HRA at bridge at Station Rd Longside to C5B - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£60000	31/05/2020	Unavailable	Q1. Apr-Jun
A948	2020/21	Central Buchan	A948 West Mains to Auchnagatt - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£18500	29/03/2020	Unavailable	Q1. Apr-Jun
A948	2020/21	Central Buchan	A948 Gibseat to Formartine Boundary - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£10000	29/03/2020	Unavailable	Q1. Apr-Jun
A948	2020/21	Central Buchan	A948 U114B (Shantlerhill Bend) - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£12500	29/03/2020	Unavailable	Q1. Apr-Jun
B9093	2020/21	Central Buchan	B9093 Howford - East of Strichen - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£100000	29/03/2020	Unavailable	Q1. Apr-Jun
B9093	2020/21	Central Buchan	B9093 A950 east for 1.3km - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/03/2020	Unavailable	Q1. Apr-Jun
C125B	2020/21	Central Buchan	C125B C126B to B9170 - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£26000	01/04/2020	Unavailable	Q1. Apr-Jun
Station Road	2020/21	Central Buchan	Station Road Station Road - Work for Others	Work for Others		16/03/2020	Unavailable	Q1. Apr-Jun

C38B	2020/21	Central Buchan	C38B C39B to C70B - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£126000	31/05/2020	Unavailable	Q1. Apr-Jun
C2B	2020/21	Central Buchan	C2B Forrest of Deer, White Cow Woods - (STTS works) - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£4000	29/03/2020	Unavailable	Q1. Apr-Jun
A952	2020/21	Central Buchan	A952 Mains of Auchleuchries, Toll of Birness - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	12/07/2020	Unavailable	Q2. Jul-Sept
B9029	2020/21	Central Buchan	B9029 A981 at Artamford xrds to Maud - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£65000	30/06/2020	Unavailable	Q2. Jul-Sept
B9030	2020/21	Central Buchan	B9030 Stuartfield to Upper Crichtie - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£65000	30/06/2020	Unavailable	Q2. Jul-Sept
C43B	2020/21	Central Buchan	C43B A950 to U44B - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£41000	30/06/2020	Unavailable	Q2. Jul-Sept
C101B	2020/21	Central Buchan	C101B C97B to U101B - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£20000	30/06/2020	Unavailable	Q2. Jul-Sept
Mintlaw	2020/21	Central Buchan	Mintlaw Artlaw Cres/Bain Cres etc (Phase 3 of 5) - Structural Maintenance	Structural Maintenance	£20000	06/09/2020	Unavailable	Q2. Jul-Sept
Strichen	2020/21	Central Buchan	strichen strichen - Other Departments	Work for Others		26/08/2020	Unavailable	Q2. Jul-Sept
Mintlaw	2020/21	Central Buchan	Mintlaw Mintlaw School - Other Departments	Work for Others		26/08/2020	Unavailable	Q2. Jul-Sept
Mintlaw	2020/21	Central Buchan	Mintlaw Brae Crescent - Structural Maintenance	Structural Maintenance	£4000	31/08/2020	Unavailable	Q2. Jul-Sept
A948	2020/21	Central Buchan	A948 Auchnagatt to Gibseat - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£28000	20/09/2020	Unavailable	Q2. Jul-Sept
A981	2020/21	Central Buchan	A981 South Techmuiry to West Tarwathie - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£52500	30/06/2020	Unavailable	Q2. Jul-Sept

A981	2020/21	Central Buchan	A981 Weetingshill Bends - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£31000	30/06/2020	Unavailable	Q2. Jul-Sept
A952	2020/21	Central Buchan	A952 U25B to New Leeds - Drainage	Drainage	£25000	13/09/2020	Unavailable	Q3. Oct-Dec
A952	2020/21	Central Buchan	A952 Mintlaw to Millbreck - Drainage	Drainage	£30000	13/09/2020	Unavailable	Q3. Oct-Dec
Strichen	2020/21	Central Buchan	Strichen Mormond Place (Phase 2) - Street Lighting	Street Lighting	£35000	30/08/2020	Unavailable	Q3. Oct-Dec
A950	2020/21	Central Buchan	A950 Main Street Crossroads Longside - Drainage Improvements	Drainage	£10000	07/12/2020	Unavailable	Q3. Oct-Dec
Mintlaw	2020/21	Central Buchan	Mintlaw Conservation Materials Store - Other Departments	Work for Others		28/09/2020	Unavailable	Q3. Oct-Dec
A950	2020/21	Central Buchan	A950 Longside Road, Mintlaw - Cycling and Walking	Network Improvements	£60000	11/01/2021	Unavailable	Q4. Jan-Mar
B9106	2020/21	Central Buchan	B9106 Kitchenhill - Drainage Improvements	Drainage	£40000	11/01/2021	Unavailable	Q4. Jan-Mar
B9170	2020/21	Central Buchan	B9170 New Deer to Formartine Boundary - Drainage Improvements	Drainage	£20000	25/01/2021	Unavailable	Q4. Jan-Mar
A952	2020/21	Central Buchan	A952 North Street - Cycling and Walking	Network Improvements	£60000	25/01/2021	Unavailable	Q4. Jan-Mar
Various Streets St Fergus	2020/21	Central Buchan	Various Streets ST Fergus St Fergus - Bridges and Structures	Work for Others	£12000	19/02/2020	Unavailable	Q4. Jan-Mar
C38B	2020/21	Peterhead and North Rattray	C38B Windmill Road, Peterhead - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£49000	31/05/2020	Unavailable	Q1. Apr-Jun
A952	2020/21	Peterhead and North Rattray	A952 A90T Cortes to Nether Cortes - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£41000	31/05/2020	Unavailable	Q1. Apr-Jun

B9033	2020/21	Peterhead and North Rattray	B9033 South of U24B to North of U19B - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£80000	31/05/2020	Unavailable	Q1. Apr-Jun
C5B	2020/21	Peterhead and North Rattray	C5B Ednie Farm westwards - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£5000	31/05/2020	Unavailable	Q1. Apr-Jun
A982	2020/21	Peterhead and North Rattray	A982 North Road, Peterhead - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£81000	31/05/2020	Unavailable	Q1. Apr-Jun
A982	2020/21	Peterhead and North Rattray	A982 North Road, Peterhead (Footpath embankment) - Structural Maintenance	Structural Maintenance	£5000	16/08/2020	Unavailable	Q2. Jul-Sept
Peterhead	2020/21	Peterhead and North Rattray	Peterhead Golf Road - Other Departments	Work for Others		24/08/2020	Unavailable	Q2. Jul-Sept
Cairntrodlie, Peterhead	2020/21	Peterhead and North Rattray	Cairntrodlie, Peterhead Clerkhill School - Other Departments	Work for Others		24/08/2020	Unavailable	Q2. Jul-Sept
Prince Street Peterhead	2020/21	Peterhead and North Rattray	Prince Street Peterhead Prince Street Carpark - Other Departments	Work for Others		15/09/2020	Unavailable	Q2. Jul-Sept
Church Avenue Crimond	2020/21	Peterhead and North Rattray	Church ave Crimond SLurry Seal	Structural Maintenance	£1700	19/08/2019	25/08/2019	Q2. Jul-Sept
A982	2020/21	Peterhead and North Rattray	A982 Queens St / St Peter St Jcn PHD - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	02/08/2020	Unavailable	Q2. Jul-Sept
A952	2020/21	Peterhead and North Rattray	A952 Formartine & Buchan Way (south of Cortes junction) - Drainage	Drainage	£20000	13/09/2020	Unavailable	Q3. Oct-Dec
C32B	2020/21	Peterhead and North Rattray	C32B The Street, Rora - Safety Initiatives	Network Improvements	£40000	15/03/2021	Unavailable	Q4. Jan-Mar
Peterhead	2020/21	Peterhead South & Cruden	Peterhead Various - Drainage Improvements	Drainage	£12000	16/11/2020	Unavailable	Q3. Oct-Dec
Queen Street/ St Peter Street, Peterhead	2020/21	Peterhead South and Cruden	Queen Street/ St Peter Street, Peterhead - Private Parties	Work for Others	£3200	22/09/2020	Unavailable	Q2. Jul-Sept

Peterhead	2020/21	Peterhead South and Cruden	Peterhead Skerry Drive and Craignabo Road - Column/ Cable Replacements	Street Lighting	£35000	08/02/2021	Unavailable	Q4. Jan-Mar
Crimond	2020/21	PHD North and Rattray	Crimond Logie Road, Church Ave & Keith Gardens - Structural Maintenance	Structural Maintenance	£7000	31/08/2020	Unavailable	Q2. Jul-Sept
Ellon	2020/21	Ellon and District	Ellon Snipe Street - Street Lighting	Street Lighting	£24000	30/04/2020	Unavailable	Q4. Jan-Mar
Newburgh	2020/21	Ellon and District	Newburgh Laverock Road - Street Lighting	Street Lighting	£15000	30/04/2020	Unavailable	Q4. Jan-Mar
Newburgh	2020/21	Ellon and District	Newburgh Laverock Road - Footway reconstruction	Structural Maintenance	£18000.00	30/04/2020	Unavailable	Q4. Jan-Mar
Ellon	2020/21	Ellon and District	Ellon Bridge Street - Slurry seal	Structural Maintenance	£900.00	30/04/2020	Unavailable	Q4. Jan-Mar
Ellon	2020/21	Ellon and District	Ellon Knockothie Area Phase 1 - Slurry seal	Structural Maintenance	£17300.00	30/04/2020	Unavailable	Q4. Jan-Mar
Ellon	2020/21	Ellon and District	Ellon Market Street - Slurry Seal	Structural Maintenance	£3600.00	30/04/2020	Unavailable	Q4. Jan-Mar
Ellon	2020/21	Ellon and District	Ellon Station Road - Bridge Street to Union Street - Slurry Seal	Structural Maintenance	£3600.00	30/04/2020	Unavailable	Q4. Jan-Mar
Ellon	2020/21	Ellon and District	Ellon South Road - Slurry Seal	Structural Maintenance	£3840.00	30/04/2020	Unavailable	Q4. Jan-Mar
B977	2020/21	Formartine	B977 Foveran to Fountainbleu (Phase 1) - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£100000	29/04/2020	Unavailable	Q1. Apr-Jun
A947	2020/21	Formartine	A947 C50S to C118S - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£36000	02/08/2020	Unavailable	Q2. Jul-Sept
B9005	2020/21	Formartine	B9005 Ythanbank - Ythan Bridge to junction - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£37000	02/08/2020	Unavailable	Q2. Jul-Sept

B9170	2020/21	Formartine	B9170 B9005 Junction at Methlick Bridge - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£28000	02/08/2020	Unavailable	Q2. Jul-Sept
U132S	2020/21	Formartine	U132S B9024 to Turriff Golf Club - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£65000	06/09/2020	Unavailable	Q2. Jul-Sept
C38C	2020/21	Formartine	C38C Earlsford - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£44000	26/07/2020	Unavailable	Q2. Jul-Sept
A920	2020/21	Formartine	A920 Corner at North Mains, Pitmedden - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£14000	30/06/2020	Unavailable	Q2. Jul-Sept
A920	2020/21	Formartine	A920 Corner at North Mains, Pitmedden - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£19000	30/06/2020	Unavailable	Q2. Jul-Sept
B999	2020/21	Formartine	B999 Tillycorthie to Auchloon Ph2 - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£50000	30/06/2020	Unavailable	Q2. Jul-Sept
B999	2020/21	Formartine	B999 Denend Cottages - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£10000	30/06/2020	Unavailable	Q2. Jul-Sept
B9000	2020/21	Formartine	B9000 Allathan to Logierieve - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£60000	19/07/2020	Unavailable	Q2. Jul-Sept
B9170	2020/21	Formartine	B9170 Overton at Keithfield - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£60000	19/07/2020	Unavailable	Q2. Jul-Sept
C2C	2020/21	Formartine	C2C Cultercullen - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£11000	30/06/2020	Unavailable	Q2. Jul-Sept
C7C	2020/21	Formartine	C7C Orchardtown to C2C - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£18000	19/07/2020	Unavailable	Q2. Jul-Sept
A947	2020/21	Formartine	A947 Andrewsford to Layby - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£35000	30/04/2020	Unavailable	Q2. Jul-Sept
C76C	2020/21	Formartine	C76C Lochter Fishery to Mill of Lumphart - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£30000	19/07/2020	Unavailable	Q2. Jul-Sept

U71C	2020/21	Formartine	U71C Airyhillock - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£51000	30/06/2020	Unavailable	Q2. Jul-Sept
U72C	2020/21	Formartine	U72C B9170 to Shadowside - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£45000	19/07/2020	Unavailable	Q2. Jul-Sept
U72C	2020/21	Formartine	U72C B9170 to Shadowside - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£21000	30/06/2020	Unavailable	Q2. Jul-Sept
C21S	2020/21	Formartine	C21S Findon Corner - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	20/09/2020	Unavailable	Q2. Jul-Sept
C21S	2020/21	Formartine	C21S Main Street, Turriff - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/04/2020	Unavailable	Q2. Jul-Sept
U26S	2020/21	Formartine	U26S Peterwell Road, Fyvie - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/04/2020	Unavailable	Q2. Jul-Sept
B992	2020/21	Formartine	B992 Templand Bridge - Drainage	Drainage	£15000	06/09/2020	Unavailable	Q2. Jul-Sept
A975	2020/21	Formartine	A975 Rashiereive to Newburgh - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£48000	30/06/2020	Unavailable	Q2. Jul-Sept
C1B	2020/21	Formartine	C1B A920 Esslemont to U189B - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£72000	30/06/2020	Unavailable	Q2. Jul-Sept
A92	2020/21	Formartine	A92 Blackdog Ph 1 - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£293000	16/08/2020	Unavailable	Q2. Jul-Sept
B977	2020/21	Formartine	B977 Orrock Stables - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£520000	09/08/2020	Unavailable	Q2. Jul-Sept
B977	2020/21	Formartine	B977 Foveran to Fountainbleu (Phase 1) - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£100000	02/08/2020	Unavailable	Q2. Jul-Sept
B992	2020/21	Formartine	B992 Thomastown to Auchterless - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£42000	30/04/2020	Unavailable	Q2. Jul-Sept

C22S	2020/21	Formartine	C22S Uppermill to Braefoot - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/04/2020	Unavailable	Q2. Jul-Sept
C26S	2020/21	Formartine	C26S Tifty to Fyvie - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/04/2020	Unavailable	Q2. Jul-Sept
C34S	2020/21	Formartine	C34S B9001 to U34S - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/04/2020	Unavailable	Q2. Jul-Sept
C48S	2020/21	Formartine	C48S U134S Gammons to Blackbog - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/04/2020	Unavailable	Q2. Jul-Sept
U15S	2020/21	Formartine	U15S Stanry Knowe Brae, Cuminestown - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/04/2020	Unavailable	Q2. Jul-Sept
A948	2020/21	Formartine	A948 Ellon Bypass - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£75000	30/06/2020	Unavailable	Q2. Jul-Sept
U34S	2020/21	Formartine	U34S C34S to B992 - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/04/2020	Unavailable	Q2. Jul-Sept
U49S	2020/21	Formartine	U49S Folla Rule - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	30/04/2020	Unavailable	Q2. Jul-Sept
B9000	2020/21	Formartine	B9000 Newburgh to A90 - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£46800	30/06/2020	Unavailable	Q2. Jul-Sept
A920	2020/21	Formartine	A920 Saphock to C77C - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£18000	30/06/2020	30/08/2020	Q2. Jul-Sept
A947	2020/21	Formartine	A947 U17S to Ferniestripe - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£50900	03/05/2020	30/08/2020	Q2. Jul-Sept
A947	2020/21	Formartine	A947 C118S towards Andrewsford - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£18427	30/04/2020	30/08/2020	Q2. Jul-Sept
B999	2020/21	Formartine	B999 Yardbury to Tillyeve - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£60000	30/06/2020	Unavailable	Q2. Jul-Sept

B9001	2020/21	Formartine	B9001 Forgue Road, Main Street to 30mph extents - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£10000	30/04/2020	30/08/2020	Q2. Jul-Sept
B9005	2020/21	Formartine	B9005 Main Street, Fyvie - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£5200	30/04/2020	Unavailable	Q2. Jul-Sept
B9005	2020/21	Formartine	B9005 Tanglandford to Lovies - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£14300	30/04/2020	30/08/2020	Q2. Jul-Sept
B9024	2020/21	Formartine	B9024 Glendronach to U93L - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£68000	30/04/2020	30/08/2020	Q2. Jul-Sept
C16L	2020/21	Formartine	C16L Auchinnina - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£46000	04/10/2020	Unavailable	Q3. Oct-Dec
B9027	2020/21	Formartine	B9027 Millfield to New Byth - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£45000	27/09/2020	Unavailable	Q3. Oct-Dec
C22S	2020/21	Formartine	C22S B9001 to Auldyoch - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	04/10/2020	Unavailable	Q3. Oct-Dec
C50S	2020/21	Formartine	C50S Petty to U48S - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	02/11/2020	Unavailable	Q3. Oct-Dec
A920	2020/21	Formartine	A920 C76C to Drum of Wartle (Gullies) - Drainage	Drainage	£50000	18/10/2020	Unavailable	Q3. Oct-Dec
B977	2020/21	Formartine	B977 Muirton - Drainage	Drainage	£20000	02/11/2020	Unavailable	Q3. Oct-Dec
B9000	2020/21	Formartine	B9000 Logierieve Culvert - Drainage	Drainage	£15000	16/11/2020	Unavailable	Q3. Oct-Dec
C2C	2020/21	Formartine	C2C Mill of Fiddes Cottage - Drainage	Drainage	£10000	16/11/2020	Unavailable	Q3. Oct-Dec
C37C	2020/21	Formartine	C37C Tulloford - Drainage	Drainage	£15000	30/11/2020	Unavailable	Q3. Oct-Dec

B9170	2020/21	Formartine	B9170 Honeyneuk - Drainage	Drainage	£20000	20/09/2020	Unavailable	Q3. Oct-Dec
C21S	2020/21	Formartine	C21S Balmellie Road - Drainage	Drainage	£15000	11/10/2020	Unavailable	Q3. Oct-Dec
C22S	2020/21	Formartine	C22S Bridgend - Drainage	Drainage	£15000	26/10/2020	Unavailable	Q3. Oct-Dec
C45S	2020/21	Formartine	C45S Milton of Smithy, Fyvie Ph 1 - Drainage	Drainage	£25000	09/11/2020	Unavailable	Q3. Oct-Dec
U53S	2020/21	Formartine	U53S Mill of Crichtie - Drainage	Drainage	£15000	23/11/2020	Unavailable	Q3. Oct-Dec
Udny Station	2020/21	Formartine	Udny Station Chestnut Walk - Street Lighting	Street Lighting	£18000	07/12/2020	Unavailable	Q3. Oct-Dec
A920	2020/21	Formartine	A920 Oldmeldrum Bypass - Drainage	Drainage	£30000	04/10/2020	Unavailable	Q3. Oct-Dec
Balmedie	2020/21	Formartine	Balmedie Old Aberdeen Road Phase I - Structural Maintenance	Structural Maintenance	£3500	04/10/2020	Unavailable	Q3. Oct-Dec
Oldmeldrum	2020/21	Formartine	Oldmeldrum Albert Road - Structural Maintenance	Structural Maintenance	£3000	04/10/2020	Unavailable	Q3. Oct-Dec
Oldmeldrum	2020/21	Formartine	Oldmeldrum Kirkhill Drive - Structural Maintenance	Structural Maintenance	£1680	04/10/2020	Unavailable	Q3. Oct-Dec
B9000	2020/21	Formartine	B9000 Newburgh to A90 - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£65000	11/10/2020	Unavailable	Q3. Oct-Dec
A948	2020/21	Formartine	A948 A90 to A920, Ellon - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£40000	01/03/2021	Unavailable	Q4. Jan-Mar
C63L	2020/21	Formartine	C63L U93L to U93AL - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	01/02/2021	Unavailable	Q4. Jan-Mar

U3S	2020/21	Formartine	U3S Brackens - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	01/02/2021	Unavailable	Q4. Jan-Mar
C42B	2020/21	Formartine	C42B Esslemont Cottage - Drainage	Drainage	£4000	04/01/2021	Unavailable	Q4. Jan-Mar
C109B	2020/21	Formartine	C109B Inverebrie Cottage - Drainage	Drainage	£15000	04/01/2021	Unavailable	Q4. Jan-Mar
U80B	2020/21	Formartine	U80B B9003 to U81B - Drainage	Drainage	£20000	04/01/2021	Unavailable	Q4. Jan-Mar
U70C	2020/21	Formartine	U70C Barradale Cottages - Drainage	Drainage	£15000	25/01/2021	Unavailable	Q4. Jan-Mar
U83B	2020/21	Formartine	U83B Waterton - Drainage	Drainage	£20000	04/01/2021	Unavailable	Q4. Jan-Mar
A947	2020/21	Formartine	A947 Fyvie to Turriff Gullies - Drainage	Drainage	£45000	31/08/2020	Unavailable	Q4. Jan-Mar
Capital Lighting Improvements	2020/21	Formartine	Capital Lighting Improvements Formartine - Street Lighting	Street Lighting	£147420	30/04/2020	Unavailable	Q4. Jan-Mar
B9005	2020/21	Formartine	B9005 Tanglandford to Lovies- Prep - Surface Dressing	Resurfacing and Surface Dressing	£65000	15/02/2021	Unavailable	Q4. Jan-Mar
All	2020/21	Formartine	All - General Maintenance Works	General Maintenance Works	£271000	31/03/2020	Unavailable	Q4. Jan-Mar
Spray Markings	2020/21	Formartine	Formartine Spray Markings - Structural Maintenance	Structural Maintenance	£20000.00	03/05/2020	Unavailable	Q4. Jan-Mar
Formartine	2020/21	Formartine	Formartine Screed Markings - Structural Maintenance	Structural Maintenance	£22000	03/05/2020	Unavailable	Q4. Jan-Mar
Studs	2020/21	Formartine	Formartine Studs - Structural Maintenance	Structural Maintenance	£10000	03/05/2020	Unavailable	Q4. Jan-Mar

Formartine	2020/21	Formartine	Formartine Traffic signs, Bollards & Direction Signs - Structural Maintenance	Structural Maintenance	£8000	03/05/2020	Unavailable	Q4. Jan-Mar
Formartine	2020/21	Formartine	Formartine Pedestrian Gaurd Rails - Structural Maintenance	Structural Maintenance	£4000	03/05/2020	Unavailable	Q4. Jan-Mar
Formartine	2020/21	Formartine	Formartine New Signs & Lines - Structural Maintenance	Structural Maintenance	£5000	03/05/2020	Unavailable	Q4. Jan-Mar
Formartine	2020/21	Formartine	Formartine Pedestrian Crossings & Furniture - Structural Maintenance	Structural Maintenance	£2000	03/05/2020	Unavailable	Q4. Jan-Mar
Spray Road Markings	2020/21	Formartine	Spray Road Markings	Structural Maintenance	£20000	31/03/2020	Unavailable	Q4. Jan-Mar
Balmedie	2020/21	Formartine	Balmedie Old Aberdeen Road Phase 1 - Slurry Seal	Structural Maintenance	£3500	31/03/2020	Unavailable	Q4. Jan-Mar
Udny Station	2020/21	Mid-Formartine	Udny Station Chestnut Walk - Street Lighting	Street Lighting	£18000	30/04/2020	Unavailable	Q4. Jan-Mar
Oldmeldrum	2020/21	Mid-Formartine	Oldmeldrum Albert Road - Slurry Seal	Structural Maintenance	£3000.00	30/04/2020	Unavailable	Q4. Jan-Mar
Oldmeldrum	2020/21	Mid-Formartine	Oldmeldrum Kirkhill Drive - Slurry Seal	Structural Maintenance	£1680	30/04/2020	Unavailable	Q4. Jan-Mar
Turriff	2020/21	Turriff and District	Turriff Balmellie Street lanes Phase1 - Street Lighting	Street Lighting	£12000	30/04/2020	Unavailable	Q4. Jan-Mar
Turriff	2020/21	Turriff and District	Turriff Balmellie Street Phase II - Footway Reconstruction	Structural Maintenance	£10000	30/04/2020	Unavailable	Q4. Jan-Mar
Rothienorman	2020/21	Turriff and District	Rothienorman Cormack Park Phase 1 - Slurry Seal	Structural Maintenance	£3660	30/04/2020	Unavailable	Q4. Jan-Mar
Turriff	2020/21	Turriff and District	Turriff Castlehill - Slurry Seal	Structural Maintenance	£1920	30/04/2020	Unavailable	Q4. Jan-Mar

B9001	2020/21		B9001 Lethenty Junction to Gunhill Crossroads - Surface Dressing Works	Resurfacing and Surface Dressing	£32000	Unavailable	Unavailable	Unknown
B977	2020/21	East Garioch	B977 Womblehill to U102c junction - Surface Dressing	Resurfacing and Surface Dressing	£56250	13/05/2020	Unavailable	Q1. Apr-Jun
B979	2020/21	East Garioch	B979 C55c junction to Kinaldie Cottages - Surface Dressing	Resurfacing and Surface Dressing	£15020	13/05/2020	Unavailable	Q1. Apr-Jun
U64c	2020/21	East Garioch	U64c A947 junction to Gaucyhillock - Surface Dressing	Resurfacing and Surface Dressing	£26000	13/05/2020	Unavailable	Q1. Apr-Jun
B993	2020/21	East Garioch	B993 Mossie Junction to Greenheads - Surface Dressing	Resurfacing and Surface Dressing	£61767.2	13/05/2020	02/08/2020	Q1. Apr-Jun
B977	2020/21	East Garioch	B977 Cothal Landslip - Other Works - Land / Embankments	Structural Maintenance	£6000	30/11/2020	Unavailable	Q3. Oct-Dec
Garioch	2020/21	Garioch	Garioch Inverurie - Other Departments	Work for Others	£0	03/06/2020	Unavailable	Q1. Apr-Jun
Garioch Area	2020/21	Garioch	Garioch Area Garioch Area - Energy Reduction Measures	Street Lighting	£279000	13/05/2020	Unavailable	Q1. Apr-Jun
Garioch Area	2020/21	Garioch	Garioch Area Garioch Area - Traffic Works	Structural Maintenance	£15000	13/05/2020	Unavailable	Q1. Apr-Jun
Garioch Area	2020/21	Garioch	Garioch Area Garioch Area - Traffic Works	Structural Maintenance	£10000	13/05/2020	Unavailable	Q1. Apr-Jun
Garioch Area	2020/21	Garioch	Garioch Area Garioch Area - Traffic Works	Structural Maintenance	£15000	13/05/2020	Unavailable	Q1. Apr-Jun
Garioch Area	2020/21	Garioch	Garioch Area Garioch Area - Traffic Works	Structural Maintenance	£9800	13/05/2020	Unavailable	Q1. Apr-Jun
Garioch Area	2020/21	Garioch	Garioch Area North Garioch - Sign Replacement	Structural Maintenance	£5000	13/05/2020	Unavailable	Q1. Apr-Jun

Garioch Area	2020/21	Garioch	Garioch Area South Garioch - Sign Replacement	Structural Maintenance	£5000	13/05/2020	Unavailable	Q1. Apr-Jun
Westhill	2020/21	Garioch	Westhill Lawsondale Area (Phase 4) - Column/Cable Replacements	Street Lighting	£0	13/05/2020	Unavailable	Q1. Apr-Jun
Kemnay	2020/21	Garioch	Kemnay Riverside Drive/Place - Other Departments	Work for Others	£0	02/08/2020	Unavailable	Q2. Jul-Sept
Inverurie	2020/21	Garioch	Inverurie Jackson Street - Private Parties	Work for Others	£0	21/07/2020	Unavailable	Q2. Jul-Sept
Garioch Area	2020/21	Garioch	Garioch Area Various - Other Maintenance	General Maintenance Works	£0	09/08/2020	Unavailable	Q2. Jul-Sept
U120A	2020/21	Garioch	U120A Balquhain - Private Parties	Work for Others	£0	24/08/2020	Unavailable	Q2. Jul-Sept
Kintore	2020/21	Garioch	Kintore Northern Road - Private Parties	Work for Others	£0	06/09/2020	Unavailable	Q2. Jul-Sept
C108c	2020/21	Garioch	C108c Gight junction to Main Street, Sauchen - Surface Dressing	Resurfacing and Surface Dressing	£15750	04/10/2020	Unavailable	Q3. Oct-Dec
Various	2020/21	Garioch	Various Various Locations - Drainage Improvements	Drainage	£0	31/03/2020	Unavailable	Q4. Jan-Mar
	2020/21	Garioch	Patching Carriageway (Reactive) - General Maintenance	General Maintenance Works	£20000	Unavailable	Unavailable	Unknown
	2020/21	Garioch	Patching Carriageway (Planned) - General Maintenance	General Maintenance Works	£250000	Unavailable	Unavailable	Unknown
	2020/21	Garioch	Patching Footways (Reactive) - General Maintenance	General Maintenance Works	£0	Unavailable	Unavailable	Unknown
	2020/21	Garioch	Patching Footways (Planned) - General Maintenance	General Maintenance Works	£0	Unavailable	Unavailable	Unknown

	2020/21	Garioch	Drainage & Culverts - General Maintenance	General Maintenance Works	£0	Unavailable	Unavailable	Unknown
	2020/21	Garioch	Verge Maintenance (Reactive) - General Maintenance	* All	£0	Unavailable	Unavailable	Unknown
	2020/21	Garioch	Other Maintenance - General Maintenance	General Maintenance Works	£0	Unavailable	Unavailable	Unknown
	2020/21	Garioch	Gully Emptying - General Maintenance	General Maintenance Works	£75000	Unavailable	Unavailable	Unknown
	2020/21	Garioch	Incident Responses - General Maintenance	General Maintenance Works	£0	Unavailable	Unavailable	Unknown
	2020/21	Garioch	Roads Tree/Verge Maintenance (Reactive) - General Maintenance	General Maintenance Works	£0	Unavailable	Unavailable	Unknown
	2020/21	Garioch	Ground Maintenance (Routine Verge) - General Maintenance	General Maintenance Works	£0	Unavailable	Unavailable	Unknown
	2020/21	Garioch	Ground Maintenance (Discretionary) - General Maintenance	General Maintenance Works	£0	Unavailable	Unavailable	Unknown
	2020/21	Garioch	Ground Maintenance (Full Width Planned) - General Maintenance	General Maintenance Works	£0	Unavailable	Unavailable	Unknown
Inverurie	2020/21	Inverurie and District	Inverurie Bainzie Road Area - Footway Works	Structural Maintenance	£0	13/05/2020	Unavailable	Q1. Apr-Jun
Inverurie	2020/21	Inverurie and District	Inverurie Middleton Way - Footway Works	Structural Maintenance	£0	13/05/2020	Unavailable	Q1. Apr-Jun
Inverurie	2020/21	Inverurie and District	Inverurie St James's Place (south side from Don Bridge to Riverside Place) - Footway Works	Structural Maintenance	£0	13/05/2020	Unavailable	Q1. Apr-Jun
Inverurie	2020/21	Inverurie and District	Inverurie Stonefield Drive - Footway Works	Structural Maintenance	£0	Unavailable	Unavailable	Unknown

Inverurie	2020/21	Inverurie and District	Inverurie Blackhall Road Roundabout - Resurfacing	Resurfacing and Surface Dressing	£0	Unavailable	Unavailable	Unknown
Inverurie	2020/21	Inverurie and District	Inverurie St James's Place Roundabout - Resurfacing	Resurfacing and Surface Dressing	£0	Unavailable	Unavailable	Unknown
Insch	2020/21	West Garioch	Insch Victoria Street - Footway Works	Structural Maintenance	£0	13/05/2020	Unavailable	Q1. Apr-Jun
Auchleven	2020/21	West Garioch	Auchleven B992 Alford Road - Footway Works	Structural Maintenance	£0	13/05/2020	Unavailable	Q1. Apr-Jun
B993	2020/21	West Garioch	B993 Marr Boundary to High Street Junction, Kemnay - Surface Dressing	Resurfacing and Surface Dressing	£61767.2	13/05/2020	29/07/2020	Q1. Apr-Jun
B994	2020/21	West Garioch	B994 B993 Junction to U196c Junction - Surface Dressing	Resurfacing and Surface Dressing	£50912.4	13/05/2020	30/07/2020	Q1. Apr-Jun
B992	2020/21	West Garioch	B992 B9002 Junction to U63S Overhall Junction - Surface Dressing	Resurfacing and Surface Dressing	£45381.45	26/07/2020	27/07/2020	Q2. Jul-Sept
Kemnay	2020/21	West Garioch	Kemnay Fraser Place / Burnett Road Area - Footway Works	Structural Maintenance	£0	Unavailable	Unavailable	Unknown
Kemnay	2020/21	West Garioch	Kemnay Victoria Terrace - Footway Works	Structural Maintenance	£0	Unavailable	Unavailable	Unknown
Insch	2020/21	West Garioch	Insch Gordon Terrace/Commercial Road junction - Resurfacing	Resurfacing and Surface Dressing	£0	Unavailable	Unavailable	Unknown
C120c	2020/21	West Garioch	C120c Chapel of Garioch Gateway to U120c junction - Reconstruction	Resurfacing and Surface Dressing	£0	Unavailable	Unavailable	Unknown
C120c	2020/21	West Garioch	C120c U120A junction to West Balquhain - Reconstruction	Resurfacing and Surface Dressing	£0	Unavailable	Unavailable	Unknown
A944	2020/21	Westhill and District	A944 Broadstrak Roundabout to Wellgrove Road junction - Surface Dressing	Resurfacing and Surface Dressing	£83250	13/05/2020	Unavailable	Q1. Apr-Jun

B977	2020/21	Westhill and District	B977 U102c junction to A944 junction - Surface Dressing	Resurfacing and Surface Dressing	£76500	13/05/2020	Unavailable	Q1. Apr-Jun
C107c	2020/21	Westhill and District	C107c Backhill of Glack to Greenburn - Surface Dressing	Resurfacing and Surface Dressing	£24750	13/05/2020	Unavailable	Q1. Apr-Jun
C108c	2020/21	Westhill and District	C108c Gight junction to Main Street, Sauchen junction - Surface Dressing	Resurfacing and Surface Dressing	£15750	13/05/2020	Unavailable	Q1. Apr-Jun
Westhill	2020/21	Westhill and District	Westhill Morven/Fare Park Area - Footway Works	Structural Maintenance	£0	13/05/2020	Unavailable	Q1. Apr-Jun
Westhill	2020/21	Westhill and District	Westhill Westwood Area Remote Footpaths - Footway Works	Structural Maintenance	£0	13/05/2020	Unavailable	Q1. Apr-Jun
Westhill	2020/21	Westhill and District	Westhill Fare Park/Morven Area Remote Footpaths - Footway Works	Structural Maintenance	£0	13/05/2020	Unavailable	Q1. Apr-Jun
Westhill	2020/21	Westhill and District	Westhill Keir Circle/Leddach Road/Leslie Crescent Area Remote Footpath - Footway Works	Structural Maintenance	£0	13/05/2020	Unavailable	Q1. Apr-Jun
Westhill	2020/21	Westhill and District	Westhill Westhill Grange Remote Footpaths - Footway Works	Structural Maintenance	£0	13/05/2020	Unavailable	Q1. Apr-Jun
A944	2020/21	Westhill and District	A944 Beechfield to Leggerdale - Surface Dressing	Resurfacing and Surface Dressing	£21036.4	13/05/2020	27/07/2020	Q1. Apr-Jun
A944	2020/21	Westhill and District	A944 East Burnseat to Dunecht Gateway - Surface Dressing	Resurfacing and Surface Dressing	£39362.4	13/05/2020	28/07/2020	Q1. Apr-Jun
A944	2020/21	Westhill and District	A944 Marr Boundary to B993 Junction at Tillyfourie - Surface Dressing	Resurfacing and Surface Dressing	£13824.8	13/05/2020	28/07/2020	Q1. Apr-Jun
A944	2020/21	Westhill and District	A944 Millbank Gateway East to Woodlands - Surface Dressing	Resurfacing and Surface Dressing	£33840	13/05/2020	Unavailable	Q1. Apr-Jun
B9119	2020/21	Westhill and District	B9119 B977 junction eastwards towards South Monecht - Surface Dressing	Resurfacing and Surface Dressing	£16000	26/10/2020	Unavailable	Q3. Oct-Dec

B9119	2020/21	Westhill and District	B9119 U135c junction to B979 junction - Surface Dressing	Resurfacing and Surface Dressing	£18000	02/11/2020	Unavailable	Q3. Oct-Dec
Westhill	2020/21	Westhill and District	Westhill Westwood Area Remote Footpaths - Footway Works	Structural Maintenance	£0	Unavailable	Unavailable	Unknown
Westhill	2020/21	Westhill and District	Westhill Leddach / Keir Circle / Leslie Crescent Area Remote Footpaths - Footway Works	Structural Maintenance	£0	Unavailable	Unavailable	Unknown
Westhill	2020/21	Westhill and District	Westhill Westhill Heights / Loch View / Cairnie View - Footway Works	Structural Maintenance	£0	Unavailable	Unavailable	Unknown
Westhill	2020/21	Westhill and District	Westhill Morven / Fare Park Area - Footway Works	Structural Maintenance	£0	Unavailable	Unavailable	Unknown
All	2020/21	Kincardine & Mearns	K&M Gen Maint - Patching Carriageways Reactive	General Maintenance Works	£375000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	K&M Gen Maint - Patching Carriageways Planned	General Maintenance Works	£48000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	K&M Gen Maint - Patching Footways Reactive	General Maintenance Works	£8000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	K&M Gen Maint - Patching Footways Planned	General Maintenance Works	£10000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	K&M Gen Maint - Drainage & Culverts Reactive	General Maintenance Works	£120000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	K&M Gen Maint- Other Maintenance	General Maintenance Works	£24000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	K&M Gen Maint - Boundary Fences Reactive Repairs	General Maintenance Works	£4000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	K&M Gen Maint - Gully Emptying	General Maintenance Works	£92000	31/03/2020	Unavailable	Q4. Jan-Mar

All	2020/21	Kincardine & Mearns	K&M Gen Maint- Incident Response	General Maintenance Works	£20000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	K&M Gen Maint - Grounds Maintenance Essential (routine)	General Maintenance Works	£44000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	K&M Gen Maint - Grounds Maintenance Full Width Cut Planned	General Maintenance Works	£40000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	K&M Gen Maint - Tree/Hedge Maintenance Reactive	General Maintenance Works	£5000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	K&M Gen Maint - Verge Repairs Reactive	General Maintenance Works	£5000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	K&M Gen Maint- Ground Maintenance Non Routine (discretionary)	General Maintenance Works	£15000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	K&M Gen Maint - Safety Fences Reactive Repairs	General Maintenance Works	£10000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	K&M Gen Maint - Road Markings & Reflector Studs	Structural Maintenance	£45000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	K&M Gen Maint - Pedestrian Guard rails	Structural Maintenance	£4000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	K&M Gen Maint - Renew Traffic signs, bollards & direction signs	Structural Maintenance	£25000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	K&M Gen Maint - Renew Street Name Plates	Structural Maintenance	£4000	31/03/2020	Unavailable	Q4. Jan-Mar
D11- Auchenblae	2020/21	Mearns	D11- Auchenblae C1K - The Waters Junction - Drainage	Drainage	£70000	30/03/2020	Unavailable	Q1. Apr-Jun
F4 - Laurencekirk	2020/21	Mearns	F4 - Laurencekirk Reed Crescent - Blackiemuir Avenue to No 5 Reed Crescent - Both Sides - Structural Maintenance	Structural Maintenance	£21700	31/03/2020	Unavailable	Q1. Apr-Jun

Inverbervie	2020/21	Mearns	F1 - Inverbervie Montrose Road - Aberdour Place to Victoria Terrace - Footway Works	Structural Maintenance	£1750	06/09/2020	Unavailable	Q2. Jul-Sept
Inverbervie	2020/21	Mearns	F2 - Inverbervie Montrose Road - Fairfield Road to Brighead - Footway Works	Structural Maintenance	£2450	06/09/2020	Unavailable	Q2. Jul-Sept
Inverbervie	2020/21	Mearns	F3 - Inverbervie Townhead (both sides) - Footway Works	Structural Maintenance	£7350	06/09/2020	Unavailable	Q2. Jul-Sept
S8 - C10K	2020/21	Mearns	S8 - C10K Lochside Kennels Juntion to U101K Junction west of Hospital Shields Cottages - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£51985.44	20/09/2020	24/09/2020	Q2. Jul-Sept
R5 C1K	2020/21	Mearns	D7 C1K Elfhill - Drainage	Drainage	£20000	11/10/2020	Unavailable	Q3. Oct-Dec
S7 - B974	2020/21	Mearns	S7 - B974 Sauchieburn to C6K Junction - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£188700	27/09/2020	Unavailable	Q3. Oct-Dec
S2 - A937	2020/21	Mearns	S2 - A937 Smallbank crossroads to north Marykirk - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£38250	01/02/2021	Unavailable	Q4. Jan-Mar
S6 - B967	2020/21	Mearns	S6 - B967 Pitcarry Farm to Denhead - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£95625	01/02/2021	Unavailable	Q4. Jan-Mar
D10 - U144K	2020/21	North Kincardine	D10 - U144K A92 to Auchlee - Drainage	Drainage	£32000	02/03/2020	Unavailable	Q1. Apr-Jun
L1 - Portlethen	2020/21	North Kincardine	L1 - Portlethen Bruntland Road (North) - Street Lighting	Street Lighting	£46000	31/03/2020	Unavailable	Q1. Apr-Jun
D5 - B9077	2020/21	North Kincardine	D5 - B9077 A90 AWPR Flyover eastwards - Drainage	Drainage	£25000	31/03/2020	Unavailable	Q1. Apr-Jun
S3 - B9077	2020/21	North Kincardine	S3 - B9077 Blairs westwards to Netherlands - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£4500	30/03/2020	10/09/2020	Q1. Apr-Jun
D6 - B9077	2020/21	North Kincardine	D6 - B9077 C30K Junctions - Drainage	Drainage	£25000	26/10/2020	Unavailable	Q3. Oct-Dec

SP1 - C7K	2020/21	North Kincardine	SP1 - C7K Sootywells to Blue House - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£32437.09	16/08/2020	17/09/2020	Q4. Jan-Mar
SP2 - C21K	2020/21	North Kincardine	SP2 - C21K Quarry to U78K - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£50000	16/08/2020	Unavailable	Q4. Jan-Mar
SP4 - U58K	2020/21	North Kincardine	SP4 - U58K Duffshill - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£62994.14	12/07/2020	03/09/2020	Q4. Jan-Mar
W1 - U94K	2020/21	Stonehaven and Lower Deeside	W1 - U94K South of Union Cottage - Structural Maintenance	Structural Maintenance	£6000	30/03/2020	Unavailable	Q1. Apr-Jun
L2 - Stonehaven	2020/21	Stonehaven and Lower Deeside	L2 - Stonehaven Mill O'Forest Lane - Cruden Terrace (at Fire Station) - Street Lighting	Street Lighting	£20000	31/03/2020	Unavailable	Q1. Apr-Jun
D2 - A957	2020/21	Stonehaven and Lower Deeside	D2 - A957 Rickarton - Drainage	Drainage	£30000	31/03/2020	Unavailable	Q1. Apr-Jun
D3 - A957	2020/21	Stonehaven and Lower Deeside	D3 - A957 Glaslaw - South of Braehead Crescent - Drainage	Drainage	£10000	31/03/2020	Unavailable	Q1. Apr-Jun
D4 - A957	2020/21	Stonehaven and Lower Deeside	D4 - A957 Blackburn Bridge - Drainage	Drainage	£30000	31/03/2020	Unavailable	Q1. Apr-Jun
S4 - B9077	2020/21	Stonehaven and Lower Deeside	S4 - B9077 Kirkton of Durriss to Nether Balfour Farm - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£4500	06/09/2020	10/09/2020	Q2. Jul-Sept
SP3 - U47K	2020/21	Stonehaven and Lower Deeside	SP3 - U47K Inchloan - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£41266.1	16/08/2020	14/09/2020	Q4. Jan-Mar
SP5 -U154C	2020/21	Stonehaven and Lower Deeside	SP5 -U154C Drumoak to C15K - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£40708.47	23/08/2020	03/09/2020	Q4. Jan-Mar
SP6 - U164K	2020/21	Stonehaven and Lower Deeside	SP6 - U164K U57K to Strathgyle - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£16676.37	30/03/2020	10/09/2020	Q4. Jan-Mar
Huntly	2020/21	Marr	03 - Huntly George V Avenue	Work for Others	£600	03/02/2020	Unavailable	Q1. Apr-Jun

Various Location	2020/21	Marr	02 - Various Location MN	Work for Others	£8000	03/02/2020	Unavailable	Q1. Apr-Jun
Aboyne	2020/21	Marr	08 - Aboyne Bridgeview Road	Work for Others	£4500	02/12/2019	Unavailable	Q1. Apr-Jun
Tullich	2020/21	Marr	12- Tullich Cemetery	Work for Others	£416	03/02/2020	Unavailable	Q1. Apr-Jun
10 Banchory	2020/21	Marr	03 - Banchory Eden Court	Work for Others	£120	02/03/2020	Unavailable	Q1. Apr-Jun
Aberdeen City	2020/21	Marr	04 Aberdeen City	Work for Others	£1000	02/03/2020	Unavailable	Q1. Apr-Jun
U38M	2020/21	Marr	S52 - U38M Coynach Hill	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q1. Apr-Jun
C100S	2020/21	Marr	S22 - C100S Kinnoir Sawmill Northwards	Resurfacing and Surface Dressing	£60720	15/04/2020	Unavailable	Q1. Apr-Jun
B976	2020/21	Marr	D19 - B976 Cattle Grid to Bush Farm	Drainage	£15000	16/04/2020	Unavailable	Q1. Apr-Jun
A920	2020/21	Marr	F2 - A920 Huntly, Deveron Road	Structural Maintenance	£12000	16/04/2020	Unavailable	Q1. Apr-Jun
B976	2020/21	Marr	S59 - B976 Strachan to Adendale - Surface Dressing	Resurfacing and Surface Dressing	£0	21/05/2020	Unavailable	Q1. Apr-Jun
B976	2020/21	Marr	S60 - B976 Lady's Bridge to Feughside Inn - Surface Dressing	Resurfacing and Surface Dressing	£0	21/05/2020	Unavailable	Q1. Apr-Jun
Huntly	2020/21	Marr	01 - Huntly Nelson Street Car Park	Work for Others	£750	03/02/2020	Unavailable	Q1. Apr-Jun
Huntly	2020/21	Marr	04 - Huntly The Square	Work for Others	£5000	06/01/2020	Unavailable	Q1. Apr-Jun

16 - Banchory	2020/21	Marr	06 - Banchory Leisure Centre	Work for Others	£400	03/02/2020	Unavailable	Q1. Apr-Jun
Various	2020/21	Marr	10 - Zebra Crossings at Various Locations	Work for Others	£4500	06/01/2020	Unavailable	Q1. Apr-Jun
18 - A939	2020/21	Marr	07 - A939 Between A944 and A93	Work for Others	£22500	02/12/2019	Unavailable	Q2. Jul-Sept
Torphins	2020/21	Marr	09 - Torphins St Marnons	Work for Others	£38000	06/01/2020	Unavailable	Q2. Jul-Sept
	2020/21	Marr	11 - B974 Cairn O'Mount	Work for Others	£1200	06/01/2020	Unavailable	Q2. Jul-Sept
Braemar	2020/21	Marr	05 - Braemar Coach Car Park	Work for Others	£5000	30/09/2019	Unavailable	Q3. Oct-Dec
Marr North	2020/21	Marr	S55 - Marr North - SD Lining	Resurfacing and Surface Dressing		15/04/2020	Unavailable	Q4. Jan-Mar
U78S	2020/21	Marr	S28 - U78S Pirriesmill Ph2	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar
U83M	2020/21	Marr	S29 - U83M Gealcharn to Baltimore	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar
Marr South	2020/21	Marr	S57 - Marr South - SD Lining	Resurfacing and Surface Dressing		15/04/2020	Unavailable	Q4. Jan-Mar
U31M	2020/21	Marr	S51 - U31M Burnside Road -	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar
U165M	2020/21	Marr	S53 - U165M Ballaterach Road	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar
A980	2020/21	Marr	S54 - A980 Cluny Crichton to Raemoir	Resurfacing and Surface Dressing	£18875	15/04/2020	Unavailable	Q4. Jan-Mar

U36M	2020/21	Marr	S38 - U36M Half Davoch - Retread Seal	Resurfacing and Surface Dressing	£41800	15/04/2020	Unavailable	Q4. Jan-Mar
A920	2020/21	Marr	R01 - A920 Jcn U131S to Wester Bodylair	Resurfacing and Surface Dressing	£0	31/07/2020	Unavailable	Q4. Jan-Mar
C60M	2020/21	Marr	R02 - C60M Cocks Neck to Milton of Cushnie	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
U84M	2020/21	Marr	R03 - U84M Rinmore	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
U93M	2020/21	Marr	R04 - U93M Knocklea Ph2	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
U114S	2020/21	Marr	R05 - U114S Huntly, Church Street from Settrington St. to Upper Kirkgate	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
U155M	2020/21	Marr	R06 - U155M Alford, Balfour Road, Jcn Donside Road to Hamewith Court	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
A93	2020/21	Marr	R07 - A93 The Lebhall HFS	Resurfacing and Surface Dressing	£98000	13/04/2020	Unavailable	Q4. Jan-Mar
A980	2020/21	Marr	R08 - A980 Banchory, Raemoir Road at Tillybrake Road	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
C1K	2020/21	Marr	R09 - C1K Banchory, Kinneskie Rd thru to HRA Tie-in on Bridge St	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
U168M	2020/21	Marr	R10 - U168M Ballater, Church Square	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
U168M	2020/21	Marr	R11 - U168M Ballater, Station Square	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
U22M	2020/21	Marr	R12 - U22M Torphins, Innermarkie Wynd	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar

A97	2020/21	Marr	S01 - A97 Kirkney to Culdrain	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	S02 - A97 Jcn A96T to Affleck	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	S03 - A97 Collithie to Tin Hut	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	S04 - A97 Farmton to Bridge of Buchat	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
A920	2020/21	Marr	S05 - A920 Jcn A96T to Dunbennan	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
A944	2020/21	Marr	S06 - A944 Baldyvin to Bents	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
A944	2020/21	Marr	S07 - A944 Donlogie	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
A944	2020/21	Marr	S08 - A944 Skellater to Garchory	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
A944	2020/21	Marr	S09 - A944 Jcn U91M Heugh-head to Jcn A97 Deskry	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
A980	2020/21	Marr	S10 - A980 Ravensrock to Kintocher	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
B9002	2020/21	Marr	S11 - B9002 Norvite to Oldtown	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
B9022	2020/21	Marr	S12 - B9022 Railway Bridge to Jcn C106S	Resurfacing and Surface Dressing	£0	13/04/2020	Unavailable	Q4. Jan-Mar
Marr North	2020/21	Marr	S56 - Marr North - SD Road Studs	Resurfacing and Surface Dressing		15/04/2020	Unavailable	Q4. Jan-Mar

A97	2020/21	Marr	S13 - A97 Milton of Noth to Jcn C71S Smithston	Resurfacing and Surface Dressing	£45000	15/04/2020	Unavailable	Q4. Jan-Mar
A920	2020/21	Marr	S14 - A920 Jcn C116S Glass to Jcn U131S	Resurfacing and Surface Dressing	£32000	15/04/2020	Unavailable	Q4. Jan-Mar
A939	2020/21	Marr	S15 - A939 Luib to Corgarff Hall	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar
A944	2020/21	Marr	S16 - A944 Whitehouse to Jcn C43M	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar
A980	2020/21	Marr	S17 - A980 Ravensrock Ph2	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar
B9001	2020/21	Marr	S18 - B9001 Forgue to Glendronach	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar
C43M	2020/21	Marr	S19 - C43M Glacks	Resurfacing and Surface Dressing	£60000	15/04/2020	Unavailable	Q4. Jan-Mar
C56M	2020/21	Marr	S20 - C56M Suie Carpark to Denburn	Resurfacing and Surface Dressing	£75000	15/04/2020	Unavailable	Q4. Jan-Mar
C79S	2020/21	Marr	S21 - C79S Mains of Gartly	Resurfacing and Surface Dressing	£52500	15/04/2020	Unavailable	Q4. Jan-Mar
C116C	2020/21	Marr	S23 - C116C Pitfichie towards Blairdaff	Resurfacing and Surface Dressing	£40000	15/04/2020	Unavailable	Q4. Jan-Mar
U49M	2020/21	Marr	S24 - U49M Farmton towards Torries	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar
U53M	2020/21	Marr	S25 - U53M Muckleton Ph2	Resurfacing and Surface Dressing	£42000	15/04/2020	Unavailable	Q4. Jan-Mar
U82S	2020/21	Marr	S26 - U82S Thomastown to Adamston	Resurfacing and Surface Dressing	£35000	15/04/2020	Unavailable	Q4. Jan-Mar

U112S	2020/21	Marr	S27 - U112S Shenwall	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	S30 - A97 Dinnet towards Ordie	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	S31 - A97 Ordie to Raebush	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar
B974	2020/21	Marr	S32 - B974 AA Box to Cottars Brae	Resurfacing and Surface Dressing	£95760	15/04/2020	Unavailable	Q4. Jan-Mar
B976	2020/21	Marr	S33 - B976 Dee Castle to Ballaterach	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar
C17M	2020/21	Marr	S34 - C17M AA Box to Whitestone	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar
C29K	2020/21	Marr	S35 - C29K Garrol HRA joint to Cammie Wood -	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar
C37M	2020/21	Marr	S36 - C37M Tarland to Migvie Road	Resurfacing and Surface Dressing	£26213	15/04/2020	Unavailable	Q4. Jan-Mar
U50K	2020/21	Marr	S37 - U50K Harestone to Coy Crossroads	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar
Marr South	2020/21	Marr	S58 - Marr South - SD Road Studs	Resurfacing and Surface Dressing		15/04/2020	Unavailable	Q4. Jan-Mar
A93	2020/21	Marr	S39 - A93 Toad Hall (incl Embankment Stabilisation)	Resurfacing and Surface Dressing	£60000	15/04/2020	Unavailable	Q4. Jan-Mar
A93	2020/21	Marr	S40 - A93 Burn O'Vat to Dinnet -	Resurfacing and Surface Dressing	£54000	15/04/2020	Unavailable	Q4. Jan-Mar
A93	2020/21	Marr	S41 - A93 Banchory to Crathes	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar

A97	2020/21	Marr	S42 - A97 Tillypronie to Logie Coldstone - Applied for STTF Funding	Resurfacing and Surface Dressing	£75000	15/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	S43 - A97 Tom Dubh to Tillypronie - Applied for STTF Funding	Resurfacing and Surface Dressing	£45000	15/04/2020	Unavailable	Q4. Jan-Mar
A980	2020/21	Marr	S44 - A980 B9119 to Ravensrock Ph2	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar
B972	2020/21	Marr	S45 - B972 Pass of Ballater Ph2	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar
B993	2020/21	Marr	S46 - B993 Cockardie to Birley	Resurfacing and Surface Dressing	£48000	15/04/2020	Unavailable	Q4. Jan-Mar
C8M	2020/21	Marr	S47 - C8M Glenmuick Ph3	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar
C29M	2020/21	Marr	S48 - C29M Pitmurchie Road	Resurfacing and Surface Dressing	£52800	15/04/2020	Unavailable	Q4. Jan-Mar
C37M	2020/21	Marr	S49 - C37M Tarland to Migvie Road Ph4	Resurfacing and Surface Dressing	£71400	15/04/2020	Unavailable	Q4. Jan-Mar
U32M	2020/21	Marr	S50 - U32M Wartle to Loanhead Ph3	Resurfacing and Surface Dressing	£0	15/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	D01 - A97 Tin Hut, Northwards	Drainage	£18000	16/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	D02 - A97 Newnoth to Oldnoth	Drainage	£15000	16/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	D03 - A97 Goryhill	Drainage	£15000	16/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	D04 - A97 Bognie	Drainage	£7500	16/04/2020	Unavailable	Q4. Jan-Mar

A941	2020/21	Marr	D05 - A941 Rhyndie, Windyfield	Drainage	£10000	16/04/2020	Unavailable	Q4. Jan-Mar
A944	2020/21	Marr	D06 - A944 Alford, Main Street	Drainage	£25500	16/04/2020	Unavailable	Q4. Jan-Mar
A944	2020/21	Marr	D07 - A944 Netherton, Whitehouse	Drainage	£10000	16/04/2020	Unavailable	Q4. Jan-Mar
B9002	2020/21	Marr	D08 - B9002 Kennethmont, Rannes Hall to School	Drainage	£20000	16/04/2020	Unavailable	Q4. Jan-Mar
C62M	2020/21	Marr	D09 - C62M Bogend Crossroads to Wester Fowlis	Drainage	£46000	16/04/2020	Unavailable	Q4. Jan-Mar
C67M	2020/21	Marr	D10 - C67M Towie, Mill of Old Mains	Drainage	£15000	16/04/2020	Unavailable	Q4. Jan-Mar
U93M	2020/21	Marr	D11 - U93M Ardgeith	Drainage	£18000	16/04/2020	Unavailable	Q4. Jan-Mar
A93	2020/21	Marr	D12 - A93 Tillydrine Junction	Drainage	£15000	16/04/2020	Unavailable	Q4. Jan-Mar
A93	2020/21	Marr	D13 - A93 Keiloch	Drainage	£8000	16/04/2020	Unavailable	Q4. Jan-Mar
A93	2020/21	Marr	D14 - A93 Dinnet to Burn O'Vat Ph2	Drainage	£10000	16/04/2020	Unavailable	Q4. Jan-Mar
A939	2020/21	Marr	D15 - A939 Stranlea to Torbeg	Drainage	£20000	16/04/2020	Unavailable	Q4. Jan-Mar
A980	2020/21	Marr	D16 - A980 Torphins, Beltie Road	Drainage	£10000	16/04/2020	Unavailable	Q4. Jan-Mar
B874	2020/21	Marr	D17 - B874 Belts of Collonach	Drainage	£8000	16/04/2020	Unavailable	Q4. Jan-Mar

B976	2020/21	Marr	D18 - B976 East of Burnroot Sawmill	Drainage	£10000	16/04/2020	Unavailable	Q4. Jan-Mar
B976	2020/21	Marr	D20 - B976 Birkhall to Bridge of Muick	Drainage	£12000	16/04/2020	Unavailable	Q4. Jan-Mar
B976	2020/21	Marr	D21 - B976 Glascorrie	Drainage	£12000	16/04/2020	Unavailable	Q4. Jan-Mar
B9119	2020/21	Marr	D22 - B9119 Halley's Brae to Parkneuk	Drainage	£10000	16/04/2020	Unavailable	Q4. Jan-Mar
B9119	2020/21	Marr	D23 - B9119 Burn O'Vat Ph2	Drainage	£18000	16/04/2020	Unavailable	Q4. Jan-Mar
B9119	2020/21	Marr	D24 - B9119 Burn o' Vat towards A93 Ph2	Drainage	£30000	16/04/2020	Unavailable	Q4. Jan-Mar
C8M	2020/21	Marr	D25 - C8M Glen Muick	Drainage	£25000	16/04/2020	Unavailable	Q4. Jan-Mar
U31M	2020/21	Marr	D26 - U31M Burnside Road	Drainage	£12000	16/04/2020	Unavailable	Q4. Jan-Mar
A93	2020/21	Marr	L1 - A93 Braemar, Main Road Ph1 -	Street Lighting	£55000	16/04/2020	Unavailable	Q4. Jan-Mar
A944	2020/21	Marr	F1 - A944 Alford, Aberdeen Road Ph1	Structural Maintenance	£10400	16/04/2020	Unavailable	Q4. Jan-Mar
U215C	2020/21	Marr	F3 - U215C Monymusk, St Andrews / The Square	Structural Maintenance	£10000	16/04/2020	Unavailable	Q4. Jan-Mar
A93	2020/21	Marr	F4 - A93 Banchory, Station Rd	Structural Maintenance	£9600	16/04/2020	Unavailable	Q4. Jan-Mar
U139K	2020/21	Marr	F5 - U139K Banchory, Upper Arbeadie Road	Structural Maintenance	£8000	16/04/2020	Unavailable	Q4. Jan-Mar

U139K	2020/21	Marr	F6 - U139K Banchory, Hillview Road Ph2	Structural Maintenance	£8000	16/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	O1 - A97 Glenbogie Bridge - possible SI Scheme	Structural Maintenance	£46000	16/04/2020	Unavailable	Q4. Jan-Mar
Hirn	2020/21	Marr	O1 Hirn - Wood & Wool	Work for Others	£325	03/02/2020	04/02/2020	Q4. Jan-Mar
Various	2020/21	Marr	Sign Replacement Marr	Structural Maintenance	£42000	31/03/2020	Unavailable	Q4. Jan-Mar
Traffic Works	2020/21	Marr	Traffic Works Marr	Structural Maintenance	£79000	31/03/2020	Unavailable	Q4. Jan-Mar
Patching Carriageways	2020/21	Marr	Patching Carriageways Marr	General Maintenance Works	£524000	31/03/2020	Unavailable	Q4. Jan-Mar
Patching Footways	2020/21	Marr	Patching Footways Marr	General Maintenance Works	£15000	31/03/2020	Unavailable	Q4. Jan-Mar
Drainage & Culverts	2020/21	Marr	Drainage & Culverts Marr	General Maintenance Works	£141000	31/03/2020	Unavailable	Q4. Jan-Mar
Ground Maintenance (Routine)	2020/21	Marr	Ground Maintenance (Routine) Marr	General Maintenance Works	£100000	31/03/2020	Unavailable	Q4. Jan-Mar
Ground Maintenance (Discretionary)	2020/21	Marr	Ground Maintenance (Discretionary) Marr	General Maintenance Works	£25000	31/03/2020	Unavailable	Q4. Jan-Mar
Other Maintenance	2020/21	Marr	Other Maintenance Marr	General Maintenance Works	£40000	31/03/2020	Unavailable	Q4. Jan-Mar
Safety Fences	2020/21	Marr	Safety Fences Marr	General Maintenance Works	£30000	31/03/2020	Unavailable	Q4. Jan-Mar
Boundary Fences	2020/21	Marr	Boundary Fences Marr	General Maintenance Works	£5000	31/03/2020	Unavailable	Q4. Jan-Mar

Gully Emptying	2020/21	Marr	Gully Emptying Marr	General Maintenance Works	£110000	31/03/2020	Unavailable	Q4. Jan-Mar
Incident Response	2020/21	Marr	Incident Response Marr	General Maintenance Works	£25000	31/03/2020	Unavailable	Q4. Jan-Mar
Lighting Electricity	2020/21	Marr	Lighting Electricity Marr	Street Lighting	£217000	31/03/2020	Unavailable	Q4. Jan-Mar
Lighting Maintenance	2020/21	Marr	Lighting Maintenance Marr	Street Lighting	£39000	31/03/2020	Unavailable	Q4. Jan-Mar