

Roads Maintenance Programme– Year 2020/21

Please note that COVID-19 restrictions have resulted in disruptions to works being carried out therefore planned start dates and proposed quarter completion listed below may be subject to change.

Road No or Town	Year	Ward	Description	Work Type	Estimate (£)	Planned Site Start Date	Actual Site Completion Date	Proposed Quarter Completion
B9001	2020/21		B9001 Lethenty Junction to Gunhill Crossroads - Surface Dressing Works	Resurfacing and Surface Dressing		Unavailable	Unavailable	Unknown
Various locations	2020/21	Banff & Buchan	Various locations - Network Improvements	Network Improvements	£22000	31/03/2020	Unavailable	Q4. Jan-Mar
A95	2020/21	Banff and District	A95 Ordiquhill School to Waulkmill - Drainage	Drainage	£12000	04/01/2021	Unavailable	Q4. Jan-Mar
A95	2020/21	Banff and District	A95 A98 at Boyndie to Ordens Farm - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£16650	31/03/2020	Unavailable	Q2. Jul-Sept
A97	2020/21	Banff and District	A97 Auchintoul to Sheep Park - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£62100	31/03/2020	Unavailable	Q2. Jul-Sept
A97	2020/21	Banff and District	A97 Bridge of Marnoch northwards - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£7623	31/03/2020	Unavailable	Q2. Jul-Sept
A97	2020/21	Banff and District	A97 C9L at Auchintoul towards Myreside (either side of High Friction Surfacing) - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£12707	31/03/2020	Unavailable	Q2. Jul-Sept
A97	2020/21	Banff and District	A97 C9L at Auchintoul towards South Lodge - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£10780	31/03/2020	Unavailable	Q2. Jul-Sept
A97	2020/21	Banff and District	A97 Mossbank to Castlebrae	Resurfacing and Surface Dressing	£52500	31/03/2020	Unavailable	Q2. Jul-Sept
A97	2020/21	Banff and District	A97 South Street, Aberchirder - Network Improvements	Network Improvements	£12000	31/03/2020	Unavailable	Q4. Jan-Mar
A98	2020/21	Banff and District	A98 C25L junction to B9121 at Ladysbridge - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£25146.89	31/03/2020	Unavailable	Q2. Jul-Sept

Aberchirder	2020/21	Banff and District	Aberchirder North Street adjacent to Market Street Junction - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£30000	04/10/2020	Unavailable	Q3. Oct-Dec
Addison Crescent	2020/21	Banff and District	Addison Crescent Banff - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£5775	31/03/2020	Unavailable	Q2. Jul-Sept
B9022	2020/21	Banff and District	B9022 Canterbury Bridge to Capercaillie - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£37675	31/03/2020	Unavailable	Q2. Jul-Sept
B9023	2020/21	Banff and District	B9023 A95 Crossroads, Cornhill - Drainage	Drainage	£28000	04/01/2021	Unavailable	Q4. Jan-Mar
B9025	2020/21	Banff and District		* All		11/05/2020	Unavailable	Q1. Apr-Jun
B9025	2020/21	Banff and District	B9025 Alehouseburn to Manse of Ord - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£38500	31/03/2020	Unavailable	Q2. Jul-Sept
B9025	2020/21	Banff and District	B9025 Burnside of Whitefield to Burnside of Carnousie - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£24020.12	30/04/2020	Unavailable	Q2. Jul-Sept
B9025	2020/21	Banff and District	B9025 Manse of Ord southwards - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£68750	31/03/2020	Unavailable	Q2. Jul-Sept
B9025	2020/21	Banff and District	B9025 Sawmill Croft to TPS	Resurfacing and Surface Dressing	£57750	31/03/2020	Unavailable	Q2. Jul-Sept
Banff	2020/21	Banff and District	Banff High Shore - Structural Maintenance	Structural Maintenance	£13240	01/02/2021	Unavailable	Q4. Jan-Mar
Battery Green	2020/21	Banff and District	Battery Green Banff - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£7740	31/03/2020	Unavailable	Q2. Jul-Sept
C10L	2020/21	Banff and District	C10L from B9023 to Crombie (Phase 1) - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£49500	31/03/2020	Unavailable	Q2. Jul-Sept
C22L	2020/21	Banff and District	C22L B9025 at Manse of Ord to A95 at Cornhill (Phase 2) - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£67500	31/03/2020	Unavailable	Q2. Jul-Sept
C29L	2020/21	Banff and District	C29L White Lodge to U30L Tappacks Road - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£79200	31/03/2020	Unavailable	Q2. Jul-Sept

C2B	2020/21	Banff and District	C2B Forrest of Deer, White Cow Woods-(STTS works) - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£0	29/03/2020	Unavailable	Q1. Apr-Jun
C5L	2020/21	Banff and District	C5L Brodiesord to Bogmuchals - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£36450	31/03/2020	Unavailable	Q2. Jul-Sept
C66L	2020/21	Banff and District	C66L Shank of Barry to Knowehead - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£29700	01/02/2021	Unavailable	Q4. Jan-Mar
Campbell Street	2020/21	Banff and District	Campbell Street Banff - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£9000	31/03/2020	Unavailable	Q2. Jul-Sept
Fountain Park	2020/21	Banff and District	Fountain Park Banff - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£5963	31/03/2020	Unavailable	Q2. Jul-Sept
Fountain Street	2020/21	Banff and District	Fountain Street Banff - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£5175	31/03/2020	Unavailable	Q2. Jul-Sept
Gallow Hill, Banff	2020/21	Banff and District	Gallow Hill, Banff Gallow Hill, Banff - Private Parties	Work for Others		12/02/2020	Unavailable	Q1. Apr-Jun
Gallowhill Street Banff	2020/21	Banff and District	Gallowhill Street Banff Boyndie St to Academy Drive - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£3300	31/03/2020	Unavailable	Q2. Jul-Sept
Portsoy	2020/21	Banff and District	Portsoy Barbank Street - Network Improvements	Network Improvements	£15000	31/03/2020	Unavailable	Q4. Jan-Mar
Portsoy	2020/21	Banff and District	Portsoy Burnside Street - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£12150	30/04/2020	Unavailable	Q2. Jul-Sept
Portsoy	2020/21	Banff and District	Portsoy Cullen Street - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£7875	30/04/2020	Unavailable	Q2. Jul-Sept
Portsoy	2020/21	Banff and District	Portsoy Links Road - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£1980	30/04/2020	Unavailable	Q2. Jul-Sept
Portsoy	2020/21	Banff and District	Portsoy Marine Terrace - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£3465	30/04/2020	Unavailable	Q2. Jul-Sept
Portsoy	2020/21	Banff and District	Portsoy Park Crescent - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£10725	30/04/2020	Unavailable	Q2. Jul-Sept
Portsoy	2020/21	Banff and District	Portsoy Park Drive - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£5500	30/04/2020	Unavailable	Q2. Jul-Sept
Portsoy	2020/21	Banff and District	Portsoy Queen's Gate - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£6300	30/04/2020	Unavailable	Q2. Jul-Sept
Portsoy	2020/21	Banff and District	Portsoy Rose Lane - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£2354	30/04/2020	Unavailable	Q2. Jul-Sept

U12LA	2020/21	Banff and District	U12LA Kirkton of Alvah to the B9121 at Bythstone - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£36000	01/03/2021	Unavailable	Q4. Jan-Mar
U36AL	2020/21	Banff and District	U36AL Newton of Culvie to C66L Junction - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£23100	30/04/2020	Unavailable	Q2. Jul-Sept
U40L	2020/21	Banff and District	U40L Mains of Kinnairdy to Longhaugh - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£33600	01/02/2021	Unavailable	Q4. Jan-Mar
U47L	2020/21	Banff and District	U47L Fordyce to Berryleys - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£62100	30/04/2020	Unavailable	Q2. Jul-Sept
U99L	2020/21	Banff and District	U99L U19L at Mains of Colleonard to C40L at South Colleonard - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£30000	02/11/2020	Unavailable	Q3. Oct-Dec
Walker Avenue/ Institution Terrace	2020/21	Banff and District	Walker Avenue/ Institution Terrace Banff - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£11275	31/03/2020	Unavailable	Q2. Jul-Sept
Wood Street	2020/21	Banff and District	Wood Street Banff - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£3150	31/03/2020	Unavailable	Q2. Jul-Sept
	2020/21	Buchan	Buchan Carriageway Patching - Reactive	General Maintenance Works	£171500	31/03/2020	Unavailable	Q4. Jan-Mar
	2020/21	Buchan	Buchan Carriageway Patching - Routine	General Maintenance Works	£171500	31/03/2020	Unavailable	Q4. Jan-Mar
	2020/21	Buchan	Buchan Drainage and Culverts Reactive Works	General Maintenance Works	£130000	31/03/2020	Unavailable	Q4. Jan-Mar
	2020/21	Buchan	Buchan Footway Patching - Planned	General Maintenance Works	£22000	31/03/2020	Unavailable	Q4. Jan-Mar
	2020/21	Buchan	Buchan Footway Patching - Reactive	General Maintenance Works	£22000	31/03/2020	Unavailable	Q4. Jan-Mar
	2020/21	Buchan	Buchan Ground Maintenance - Discretionary Budget	General Maintenance Works	£20000	31/03/2020	Unavailable	Q4. Jan-Mar
	2020/21	Buchan	Buchan Ground Maintenance - Routine	General Maintenance Works	£75000	31/03/2020	Unavailable	Q4. Jan-Mar
	2020/21	Buchan	Buchan Gully Emptying 2020/21	General Maintenance Works	£100000	31/03/2020	Unavailable	Q4. Jan-Mar

	2020/21	Buchan	Buchan Incident Damage Costs 2020/21	General Maintenance Works	£12000	31/03/2020	Unavailable	Q4. Jan-Mar
	2020/21	Buchan	Buchan Other Maintenance - Roads	General Maintenance Works	£24000	31/03/2020	Unavailable	Q4. Jan-Mar
A950	2020/21	Buchan	A950 C5B Junction - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£21000	26/07/2020	Unavailable	Q2. Jul-Sept
A948	2020/21	Central Buchan	A948 Auchnagatt to Gibseat - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£28000	30/06/2020	Unavailable	Q2. Jul-Sept
A948	2020/21	Central Buchan	A948 Gibseat to Formartine Boundary - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£10000	29/03/2020	Unavailable	Q1. Apr-Jun
A948	2020/21	Central Buchan	A948 U114B (Shantlerhill Bend) - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£12500	29/03/2020	Unavailable	Q1. Apr-Jun
A948	2020/21	Central Buchan	A948 West Mains to Auchnagatt - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£18500	29/03/2020	Unavailable	Q1. Apr-Jun
A950	2020/21	Central Buchan	A950 B9030 to East of C5B - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£77000	31/05/2020	Unavailable	Q1. Apr-Jun
A952	2020/21	Central Buchan	A952 Mains of Auchleuchries, Toll of Birness - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£90000	12/07/2020	Unavailable	Q2. Jul-Sept
A952	2020/21	Central Buchan	A952 Mintlaw to Millbreck - Drainage	Drainage	£30000	13/09/2020	Unavailable	Q3. Oct-Dec
A952	2020/21	Central Buchan	A952 U25B to New Leeds - Drainage	Drainage	£25000	13/09/2020	Unavailable	Q3. Oct-Dec
A981	2020/21	Central Buchan	A981 South Techmuiry to West Tarwathie - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£52500	30/06/2020	Unavailable	Q2. Jul-Sept
A981	2020/21	Central Buchan	A981 Weetingshill Bends - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£31000	30/06/2020	Unavailable	Q2. Jul-Sept
B9029	2020/21	Central Buchan	B9029 A981 at Artamford xrds to Maud - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£65000	30/06/2020	Unavailable	Q2. Jul-Sept
B9030	2020/21	Central Buchan	B9030 Stuartfield to Upper Crichie - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£65000	30/06/2020	Unavailable	Q2. Jul-Sept
B9093	2020/21	Central Buchan	B9093 A950 east for 1.3km - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£31175	30/03/2020	Unavailable	Q1. Apr-Jun

B9093	2020/21	Central Buchan	B9093 Howford - East of Strichen - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£100000	29/03/2020	Unavailable	Q1. Apr-Jun
C101B	2020/21	Central Buchan	C101B C97B to U101B - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£20000	30/06/2020	Unavailable	Q2. Jul-Sept
C125B	2020/21	Central Buchan	C125B C126B to B9170 - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£26000	01/04/2020	Unavailable	Q1. Apr-Jun
C2B	2020/21	Central Buchan	C2B Forrest of Deer, White Cow Woods - (STTS works) - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£4000	29/03/2020	Unavailable	Q1. Apr-Jun
C38B	2020/21	Central Buchan	C38B C39B to C70B - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£126000	31/05/2020	Unavailable	Q1. Apr-Jun
C39B	2020/21	Central Buchan	C39B HRA at bridge at Station Rd Longside to C5B - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£60000	31/05/2020	Unavailable	Q1. Apr-Jun
C43B	2020/21	Central Buchan	C43B A950 to U44B - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£41000	30/06/2020	Unavailable	Q2. Jul-Sept
C4B	2020/21	Central Buchan	C4B A952 to Fetterangus (South east from Fetterangus) - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£10500	31/05/2020	Unavailable	Q1. Apr-Jun
Mintlaw	2020/21	Central Buchan	Mintlaw Artlaw Cres/Bain Cres etc (Phase 3 of 5) - Structural Maintenance	Structural Maintenance	£20000	06/09/2020	Unavailable	Q2. Jul-Sept
Mintlaw	2020/21	Central Buchan	Mintlaw Brae Crescent - Structural Maintenance	Structural Maintenance	£4000	31/08/2020	Unavailable	Q2. Jul-Sept
Station Road	2020/21	Central Buchan	Station Road Station Road - Work for Others	Work for Others		16/03/2020	Unavailable	Q1. Apr-Jun
Strichen	2020/21	Central Buchan	Strichen Mormond Place (Phase 2) - Street Lighting	Street Lighting	£35000	30/08/2020	Unavailable	Q3. Oct-Dec
U33B	2020/21	Central Buchan	U33B Kirkton, St Fergus to A90 - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£48000	31/05/2020	Unavailable	Q1. Apr-Jun
Various Streets St Fergus	2020/21	Central Buchan	Various Streets ST Fergus St Fergus - Bridges and Structures	Work for Others	£12000	19/02/2020	Unavailable	Q4. Jan-Mar
B977	2020/21	East Garioch	B977 Womblehill to U102c junction - Surface Dressing	Resurfacing and Surface Dressing	£56250	13/05/2020	Unavailable	Q1. Apr-Jun

B979	2020/21	East Garioch	B979 C55c junction to Kinaldie Cottages - Surface Dressing	Resurfacing and Surface Dressing	£15020	13/05/2020	Unavailable	Q1. Apr-Jun
B979	2020/21	East Garioch	B979 Station Road, Newmachar west to A947 junction - Surface Dressing	Resurfacing and Surface Dressing	£22080	13/05/2020	Unavailable	Q1. Apr-Jun
B993	2020/21	East Garioch	B993 Moss-side junction to Green Heads - Surface Dressing	Resurfacing and Surface Dressing	£61100	13/05/2020	Unavailable	Q1. Apr-Jun
C62c	2020/21	East Garioch	C62c B979 to C64c Disblair Road - Surface Dressing Works	Resurfacing and Surface Dressing	£34200	17/05/2020	Unavailable	Q1. Apr-Jun
C62c	2020/21	East Garioch	C62c B993 Fawells to Blair Cottage - Surface Dressing Works	Resurfacing and Surface Dressing		17/05/2020	Unavailable	Q1. Apr-Jun
Kintore	2020/21	East Garioch	Kintore Allandale Gardens - Footway Works	Structural Maintenance			Unavailable	Unavailable
Kintore	2020/21	East Garioch	Kintore East Park Road - Footway Works	Structural Maintenance			Unavailable	Unavailable
U64c	2020/21	East Garioch	U64c A947 junction to Gaucyhillock - Surface Dressing	Resurfacing and Surface Dressing	£26000	13/05/2020	Unavailable	Q1. Apr-Jun
Ellon	2020/21	Ellon and District	Ellon Bridge Street - Slurry seal	Structural Maintenance	£900.00	30/04/2020	Unavailable	Q4. Jan-Mar
Ellon	2020/21	Ellon and District	Ellon Knockothie Area Phase 1 - Slurry seal	Structural Maintenance	£17300.00	30/04/2020	Unavailable	Q4. Jan-Mar
Ellon	2020/21	Ellon and District	Ellon Market Street - Slurry Seal	Structural Maintenance	£3600.00	30/04/2020	Unavailable	Q4. Jan-Mar
Ellon	2020/21	Ellon and District	Ellon Snipe Street - Street Lighting	Street Lighting	£24000	30/04/2020	Unavailable	Q4. Jan-Mar
Ellon	2020/21	Ellon and District	Ellon South Road - Slurry Seal	Structural Maintenance	£3840.00	30/04/2020	Unavailable	Q4. Jan-Mar
Ellon	2020/21	Ellon and District	Ellon Station Road - Bridge Street to Union Street - Slurry Seal	Structural Maintenance	£3600.00	30/04/2020	Unavailable	Q4. Jan-Mar
Newburgh	2020/21	Ellon and District	Newburgh Laverock Road - Footway reconstruction	Structural Maintenance	£18000.00	30/04/2020	Unavailable	Q4. Jan-Mar
Newburgh	2020/21	Ellon and District	Newburgh Laverock Road - Street Lighting	Street Lighting	£15000	30/04/2020	Unavailable	Q4. Jan-Mar
A92	2020/21	Formartine	A92 Blackdog Ph 1 - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£293000	16/08/2020	Unavailable	Q2. Jul-Sept
A920	2020/21	Formartine	A920 C76C to Drum of Wartle (Gullies) - Drainage	Drainage	£50000	18/10/2020	Unavailable	Q3. Oct-Dec

A920	2020/21	Formartine	A920 Corner at North Mains, Pitmedden - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£14000	30/06/2020	Unavailable	Q2. Jul-Sept
A920	2020/21	Formartine	A920 Corner at North Mains, Pitmedden - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£19000	30/06/2020	Unavailable	Q2. Jul-Sept
A920	2020/21	Formartine	A920 Oldmeldrum Bypass - Drainage	Drainage	£30000	04/10/2020	Unavailable	Q3. Oct-Dec
A920	2020/21	Formartine	A920 Saphock to C77C - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£18000	30/06/2020	Unavailable	Q2. Jul-Sept
A947	2020/21	Formartine	A947 Andrewsford to Layby - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£35000	30/04/2020	Unavailable	Q2. Jul-Sept
A947	2020/21	Formartine	A947 C118S towards Andrewsford - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£21000	30/04/2020	Unavailable	Q2. Jul-Sept
A947	2020/21	Formartine	A947 C50S to C118S - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£36000	02/08/2020	Unavailable	Q2. Jul-Sept
A947	2020/21	Formartine	A947 Fyvie to Turriff Gullies - Drainage	Drainage	£45000	31/08/2020	Unavailable	Q4. Jan-Mar
A947	2020/21	Formartine	A947 U17S to Ferniestripe - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£70000	03/05/2020	Unavailable	Q2. Jul-Sept
A948	2020/21	Formartine	A948 A90 to A920, Ellon - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£40000	01/03/2021	Unavailable	Q4. Jan-Mar
A948	2020/21	Formartine	A948 Ellon Bypass - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£75000	30/06/2020	Unavailable	Q2. Jul-Sept
A975	2020/21	Formartine	A975 Rashiereive to Newburgh - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£48000	30/06/2020	Unavailable	Q2. Jul-Sept
All	2020/21	Formartine	All - General Maintenance Works	General Maintenance Works	£271000	31/03/2020	Unavailable	Q4. Jan-Mar
B9000	2020/21	Formartine	B9000 Allathan to Logierieve - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£60000	19/07/2020	Unavailable	Q2. Jul-Sept
B9000	2020/21	Formartine	B9000 Logierieve Culvert - Drainage	Drainage	£15000	16/11/2020	Unavailable	Q3. Oct-Dec
B9000	2020/21	Formartine	B9000 Newburgh to A90 - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£46800	30/06/2020	Unavailable	Q2. Jul-Sept
B9000	2020/21	Formartine	B9000 Newburgh to A90 - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£65000	30/06/2020	Unavailable	Q2. Jul-Sept

B9001	2020/21	Formartine	B9001 Forgue Road, Main Street to 30mph extents - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£19000	30/04/2020	Unavailable	Q2. Jul-Sept
B9005	2020/21	Formartine	B9005 Main Street, Fyvie - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£10800	30/04/2020	Unavailable	Q2. Jul-Sept
B9005	2020/21	Formartine	B9005 Tanglandford to Lovies - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£64800	30/04/2020	Unavailable	Q2. Jul-Sept
B9005	2020/21	Formartine	B9005 Ythanbank - Ythan Bridge to junction - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£37000	02/08/2020	Unavailable	Q2. Jul-Sept
B9024	2020/21	Formartine	B9024 Glendronach to U93L - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£68000	30/04/2020	Unavailable	Q2. Jul-Sept
B9027	2020/21	Formartine	B9027 Millfield to New Byth - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£45000	27/09/2020	Unavailable	Q3. Oct-Dec
B9170	2020/21	Formartine	B9170 B9005 Junction at Methlick Bridge - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£28000	02/08/2020	Unavailable	Q2. Jul-Sept
B9170	2020/21	Formartine	B9170 Honeyneuk - Drainage	Drainage	£20000	20/09/2020	Unavailable	Q3. Oct-Dec
B9170	2020/21	Formartine	B9170 Overton at Keithfield - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£60000	19/07/2020	Unavailable	Q2. Jul-Sept
B977	2020/21	Formartine	B977 Foveran to Fountainbleu (Phase 1) - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£100000	02/08/2020	Unavailable	Q2. Jul-Sept
B977	2020/21	Formartine	B977 Foveran to Fountainbleu (Phase 1) - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£100000	29/04/2020	Unavailable	Q1. Apr-Jun
B977	2020/21	Formartine	B977 Muirton - Drainage	Drainage	£20000	02/11/2020	Unavailable	Q3. Oct-Dec
B977	2020/21	Formartine	B977 Orrock Stables - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£520000	09/08/2020	Unavailable	Q2. Jul-Sept
B992	2020/21	Formartine	B992 Templand Bridge - Drainage	Drainage	£15000	06/09/2020	Unavailable	Q2. Jul-Sept
B992	2020/21	Formartine	B992 Thomastown to Auchterless - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£42000	30/04/2020	Unavailable	Q2. Jul-Sept
B999	2020/21	Formartine	B999 Denend Cottages - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£10000	30/06/2020	Unavailable	Q2. Jul-Sept

B999	2020/21	Formartine	B999 Tillycorthie to Auchloon Ph2 - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£50000	30/06/2020	Unavailable	Q2. Jul-Sept
B999	2020/21	Formartine	B999 Yardbury to Tillyeve - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£60000	30/06/2020	Unavailable	Q2. Jul-Sept
Balmedie	2020/21	Formartine	Balmedie Old Aberdeen Road Phase 1 - Slurry Seal	Structural Maintenance	£3500	31/03/2020	Unavailable	Q4. Jan-Mar
Balmedie	2020/21	Formartine	Balmedie Old Aberdeen Road Phase I - Structural Maintenance	Structural Maintenance	£3500	04/10/2020	Unavailable	Q3. Oct-Dec
C109B	2020/21	Formartine	C109B Inverebrie Cottage - Drainage	Drainage	£15000	04/01/2021	Unavailable	Q4. Jan-Mar
C16L	2020/21	Formartine	C16L Auchinnina - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£46000	04/10/2020	Unavailable	Q3. Oct-Dec
C1B	2020/21	Formartine	C1B A920 Esslemont to U189B - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£72000	30/06/2020	Unavailable	Q2. Jul-Sept
C21S	2020/21	Formartine	C21S Balmellie Road - Drainage	Drainage	£15000	11/10/2020	Unavailable	Q3. Oct-Dec
C21S	2020/21	Formartine	C21S Findon Corner - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£18000	20/09/2020	Unavailable	Q2. Jul-Sept
C21S	2020/21	Formartine	C21S Main Street, Turriff - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£8400	30/04/2020	Unavailable	Q2. Jul-Sept
C22S	2020/21	Formartine	C22S B9001 to Auldyoch - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£60000	04/10/2020	Unavailable	Q3. Oct-Dec
C22S	2020/21	Formartine	C22S Bridgend - Drainage	Drainage	£15000	26/10/2020	Unavailable	Q3. Oct-Dec
C22S	2020/21	Formartine	C22S Uppermill to Braefoot - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£36000	30/04/2020	Unavailable	Q2. Jul-Sept
C26S	2020/21	Formartine	C26S Tifty to Fyvie - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£82000	30/04/2020	Unavailable	Q2. Jul-Sept
C2C	2020/21	Formartine	C2C Cultercullen - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£11000	30/06/2020	Unavailable	Q2. Jul-Sept
C2C	2020/21	Formartine	C2C Mill of Fiddes Cottage - Drainage	Drainage	£10000	16/11/2020	Unavailable	Q3. Oct-Dec
C34S	2020/21	Formartine	C34S B9001 to U34S - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£41000	30/04/2020	Unavailable	Q2. Jul-Sept
C37C	2020/21	Formartine	C37C Tulloford - Drainage	Drainage	£15000	30/11/2020	Unavailable	Q3. Oct-Dec
C38C	2020/21	Formartine	C38C Earlsford - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£44000	26/07/2020	Unavailable	Q2. Jul-Sept

C42B	2020/21	Formartine	C42B Esslemont Cottage - Drainage	Drainage	£4000	04/01/2021	Unavailable	Q4. Jan-Mar
C45S	2020/21	Formartine	C45S Milton of Smithy, Fyvie Ph 1 - Drainage	Drainage	£25000	09/11/2020	Unavailable	Q3. Oct-Dec
C48S	2020/21	Formartine	C48S U134S Gammons to Blackbog - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£53200	30/04/2020	Unavailable	Q2. Jul-Sept
C50S	2020/21	Formartine	C50S Petty to U48S - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£48000	02/11/2020	Unavailable	Q3. Oct-Dec
C63L	2020/21	Formartine	C63L U93L to U93AL - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£50000	01/02/2021	Unavailable	Q4. Jan-Mar
C76C	2020/21	Formartine	C76C Lochter Fishery to Mill of Lumphart - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£30000	19/07/2020	Unavailable	Q2. Jul-Sept
C7C	2020/21	Formartine	C7C Orchardtown to C2C - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£18000	19/07/2020	Unavailable	Q2. Jul-Sept
Capital Lighting Improvements	2020/21	Formartine	Capital Lighting Improvements Formartine - Street Lighting	Street Lighting	£147420	30/04/2020	Unavailable	Q4. Jan-Mar
Formartine	2020/21	Formartine	Formartine New Signs & Lines - Structural Maintenance	Structural Maintenance	£5000	03/05/2020	Unavailable	Q4. Jan-Mar
Formartine	2020/21	Formartine	Formartine Pedestrian Crossings & Furniture - Structural Maintenance	Structural Maintenance	£2000	03/05/2020	Unavailable	Q4. Jan-Mar
Formartine	2020/21	Formartine	Formartine Pedestrian Gaurd Rails - Structural Maintenance	Structural Maintenance	£4000	03/05/2020	Unavailable	Q4. Jan-Mar
Formartine	2020/21	Formartine	Formartine Screed Markings - Structural Maintenance	Structural Maintenance	£22000	03/05/2020	Unavailable	Q4. Jan-Mar
Formartine	2020/21	Formartine	Formartine Traffic signs, Bollards & Direction Signs - Structural Maintenance	Structural Maintenance	£8000	03/05/2020	Unavailable	Q4. Jan-Mar
Oldmeldrum	2020/21	Formartine	Oldmeldrum Albert Road - Structural Maintenance	Structural Maintenance	£3000	04/10/2020	Unavailable	Q3. Oct-Dec
Oldmeldrum	2020/21	Formartine	Oldmeldrum Kirkhill Drive - Structural Maintenance	Structural Maintenance	£1680	04/10/2020	Unavailable	Q3. Oct-Dec
Spray Markings	2020/21	Formartine	Formartine Spray Markings - Structural Maintenance	Structural Maintenance	£20000.00	03/05/2020	Unavailable	Q4. Jan-Mar

Spray Road Markings	2020/21	Formartine	Spray Road Markings	Structural Maintenance	£20000	31/03/2020	Unavailable	Q4. Jan-Mar
Studs	2020/21	Formartine	Formartine Studs - Structural Maintenance	Structural Maintenance	£10000	03/05/2020	Unavailable	Q4. Jan-Mar
U132S	2020/21	Formartine	U132S B9024 to Turriff Golf Club - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£65000	06/09/2020	Unavailable	Q2. Jul-Sept
U15S	2020/21	Formartine	U15S Stanry Knowe Brae, Cuminestown - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£16000	30/04/2020	Unavailable	Q2. Jul-Sept
U26S	2020/21	Formartine	U26S Peterwell Road, Fyvie - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£15000	30/04/2020	Unavailable	Q2. Jul-Sept
U34S	2020/21	Formartine	U34S C34S to B992 - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£29400	30/04/2020	Unavailable	Q2. Jul-Sept
U3S	2020/21	Formartine	U3S Brackens - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£9200	01/02/2021	Unavailable	Q4. Jan-Mar
U49S	2020/21	Formartine	U49S Folla Rule - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£14800	30/04/2020	Unavailable	Q2. Jul-Sept
U53S	2020/21	Formartine	U53S Mill of Crichtie - Drainage	Drainage	£15000	23/11/2020	Unavailable	Q3. Oct-Dec
U70C	2020/21	Formartine	U70C Barradale Cottages - Drainage	Drainage	£15000	25/01/2021	Unavailable	Q4. Jan-Mar
U71C	2020/21	Formartine	U71C Airyhillock - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£51000	30/06/2020	Unavailable	Q2. Jul-Sept
U72C	2020/21	Formartine	U72C B9170 to Shadowside - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£21000	30/06/2020	Unavailable	Q2. Jul-Sept
U72C	2020/21	Formartine	U72C B9170 to Shadowside - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£45000	19/07/2020	Unavailable	Q2. Jul-Sept
U80B	2020/21	Formartine	U80B B9003 to U81B - Drainage	Drainage	£20000	04/01/2021	Unavailable	Q4. Jan-Mar
U83B	2020/21	Formartine	U83B Waterton - Drainage	Drainage	£20000	04/01/2021	Unavailable	Q4. Jan-Mar
Udny Station	2020/21	Formartine	Udny Station Chestnut Walk - Street Lighting	Street Lighting	£18000	07/12/2020	Unavailable	Q3. Oct-Dec
A981	2020/21	Fraserburgh and District	A981 Broadlands northwards to Broomhills - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£39875	31/03/2020	Unavailable	Q2. Jul-Sept
A981	2020/21	Fraserburgh and District	A981 Memsie Crossroads northwards - Drainage	Drainage	£40000	01/02/2021	Unavailable	Q4. Jan-Mar

B9033	2020/21	Fraserburgh and District	B9033 Cairnbulg Cemetary towards Fraserburgh - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£23100	31/03/2020	Unavailable	Q2. Jul-Sept	
C11B	2020/21	Fraserburgh and District	C11B TRA90 to Sandhole - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£58500	31/03/2020	Unavailable	Q2. Jul-Sept	
Cairnbulg	2020/21	Fraserburgh and District	Cairnbulg Shore Street - Structural Maintenance	Structural Maintenance	£13950	01/02/2021	Unavailable	Q4. Jan-Mar	
Fraserburgh	2020/21	Fraserburgh and District	Fraserburgh A98 Watermill Road - Network Improvements	Network Improvements	£40000	31/08/2020	Unavailable	Q2. Jul-Sept	
Fraserburgh	2020/21	Fraserburgh and District	Fraserburgh Argyll Road - Structural Maintenance	Structural Maintenance	£6440	02/08/2020	Unavailable	Q2. Jul-Sept	
Fraserburgh	2020/21	Fraserburgh and District	Fraserburgh Arisaig Drive - Structural Maintenance	Structural Maintenance	£8520	02/11/2020	Unavailable	Q3. Oct-Dec	
Fraserburgh	2020/21	Fraserburgh and District	Fraserburgh Marconi Road - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£45000	01/03/2021	Unavailable	Q4. Jan-Mar	
Fraserburgh	2020/21	Fraserburgh and District	Fraserburgh Mormond Avenue - Structural Maintenance	Structural Maintenance	£28500	04/01/2021	Unavailable	Q4. Jan-Mar	
U11B	2020/21	Fraserburgh and District	U11B from B9032 at Memsie to C11B at Mains of Forrest - Network Improvements	Network Improvements	£25000	01/03/2021	Unavailable	Q4. Jan-Mar	
	2020/21	Garioch	Drainage & Culverts - General Maintenance	General Maintenance Works			Unavailable	Unavailable	Unknown
	2020/21	Garioch	Ground Maintenance (Discretionary) - General Maintenance	General Maintenance Works			Unavailable	Unavailable	Unknown
	2020/21	Garioch	Ground Maintenance (Full Width Planned) - General Maintenance	General Maintenance Works			Unavailable	Unavailable	Unknown
	2020/21	Garioch	Ground Maintenance (Routine Verge) - General Maintenance	General Maintenance Works			Unavailable	Unavailable	Unknown
	2020/21	Garioch	Gully Emptying - General Maintenance	General Maintenance Works			Unavailable	Unavailable	Unknown
	2020/21	Garioch	Incident Responses - General Maintenance	General Maintenance Works			Unavailable	Unavailable	Unknown
	2020/21	Garioch	Other Maintenance - General Maintenance	General Maintenance Works			Unavailable	Unavailable	Unknown
	2020/21	Garioch	Patching Carriageway (Planned) - General Maintenance	General Maintenance Works			Unavailable	Unavailable	Unknown

	2020/21	Garioch	Patching Carriageway (Reactive) - General Maintenance	General Maintenance Works		Unavailable	Unavailable	Unknown
	2020/21	Garioch	Patching Footways (Planned) - General Maintenance	General Maintenance Works		Unavailable	Unavailable	Unknown
	2020/21	Garioch	Patching Footways (Reactive) - General Maintenance	General Maintenance Works		Unavailable	Unavailable	Unknown
	2020/21	Garioch	Roads Tree/Verge Maintenance (Reactive) - General Maintenance	General Maintenance Works		Unavailable	Unavailable	Unknown
	2020/21	Garioch	Verge Maintenance (Reactive) - General Maintenance	General Maintenance Works		Unavailable	Unavailable	Unknown
B977	2020/21	Garioch	B977 Leylodge Hydro Station to North Leylodge - Resurfacing Works	Resurfacing and Surface Dressing	£117000	08/10/2019	Unavailable	Q3. Oct-Dec
B993	2020/21	Garioch	B993 C107c Junction to Marr Boundary - Surface Dressing Works	Resurfacing and Surface Dressing		17/05/2020	Unavailable	Q1. Apr-Jun
Garioch Area	2020/21	Garioch	Garioch Area Garioch Area - Energy Reduction Measures	Street Lighting	£279000	13/05/2020	Unavailable	Q1. Apr-Jun
Garioch Area	2020/21	Garioch	Garioch Area Garioch Area - Traffic Works	Structural Maintenance	£11900	13/05/2020	Unavailable	Q1. Apr-Jun
Garioch Area	2020/21	Garioch	Garioch Area Garioch Area - Traffic Works	Structural Maintenance	£21300	13/05/2020	Unavailable	Q1. Apr-Jun
Garioch Area	2020/21	Garioch	Garioch Area Garioch Area - Traffic Works	Structural Maintenance	£25000	13/05/2020	Unavailable	Q1. Apr-Jun
Garioch Area	2020/21	Garioch	Garioch Area Garioch Area - Traffic Works	Structural Maintenance	£9800	13/05/2020	Unavailable	Q1. Apr-Jun
Garioch Area	2020/21	Garioch	Garioch Area North Garioch - Sign Replacement	Structural Maintenance	£18000	13/05/2020	Unavailable	Q1. Apr-Jun
Garioch Area	2020/21	Garioch	Garioch Area South Garioch - Sign Replacement	Structural Maintenance	£18000	13/05/2020	Unavailable	Q1. Apr-Jun
Westhill	2020/21	Garioch	Westhill Lawsonsedale Area (Phase 4) - Column/ Cable Replacements	Street Lighting	£95000	13/05/2020	Unavailable	Q1. Apr-Jun
C69c	2020/21	Inverurie and District	C69c Oldmeldrum Road to Hillbrae junction - Surface Dressing	Resurfacing and Surface Dressing	£22599	13/05/2020	Unavailable	Q1. Apr-Jun
Inverurie	2020/21	Inverurie and District	Inverurie Bainzie Road Area - Footway Works	Structural Maintenance		Unavailable	Unavailable	Unknown

Inverurie	2020/21	Inverurie and District	Inverurie Bainzie Road Area - Footway Works	Structural Maintenance	£28000	13/05/2020	Unavailable	Q1. Apr-Jun
Inverurie	2020/21	Inverurie and District	Inverurie Blackhall Road Roundabout - Resurfacing	Resurfacing and Surface Dressing	£71840	13/05/2020	Unavailable	Q1. Apr-Jun
Inverurie	2020/21	Inverurie and District	Inverurie Burghmuir Drive from Morrison's Roundabout to Inverurie Gateway - Surface Dressing	Resurfacing and Surface Dressing	£38775	13/05/2020	Unavailable	Q1. Apr-Jun
Inverurie	2020/21	Inverurie and District	Inverurie Garioch Road - Footway Works	Structural Maintenance			Unavailable	Unavailable
Inverurie	2020/21	Inverurie and District	Inverurie Glebe Road / St Andrew's - Footway Works	Structural Maintenance			Unavailable	Unavailable
Inverurie	2020/21	Inverurie and District	Inverurie Kellands Road - Footway Works	Structural Maintenance			Unavailable	Unavailable
Inverurie	2020/21	Inverurie and District	Inverurie Middleton Way - Footway Works	Structural Maintenance			Unavailable	Unavailable
Inverurie	2020/21	Inverurie and District	Inverurie Middleton Way - Footway Works	Structural Maintenance	£2200	13/05/2020	Unavailable	Q1. Apr-Jun
Inverurie	2020/21	Inverurie and District	Inverurie Mini roundabout St James's Place - Resurfacing Works	Resurfacing and Surface Dressing			Unavailable	Unavailable
Inverurie	2020/21	Inverurie and District	Inverurie Nether Blackhall - Footway Works	Structural Maintenance			Unavailable	Unavailable
Inverurie	2020/21	Inverurie and District	Inverurie Selbie Drive / Selbie Place - Footway Works	Structural Maintenance			Unavailable	Unavailable
Inverurie	2020/21	Inverurie and District	Inverurie St James's Place (south side from Don Bridge to Riverside Place) - Footway Works	Structural Maintenance			Unavailable	Unavailable
Inverurie	2020/21	Inverurie and District	Inverurie St James's Place (south side from Don Bridge to Riverside Place) - Footway Works	Structural Maintenance	£2800	13/05/2020	Unavailable	Q1. Apr-Jun
Inverurie	2020/21	Inverurie and District	Inverurie St James's Place Roundabout - Resurfacing	Resurfacing and Surface Dressing	£22800	13/05/2020	Unavailable	Q1. Apr-Jun
Inverurie	2020/21	Inverurie and District	Inverurie Stonefield Drive - Footway Works	Structural Maintenance			Unavailable	Unavailable
Inverurie	2020/21	Inverurie and District	Inverurie Victoria Street - Footway Works	Structural Maintenance			Unavailable	Unavailable

Inverurie	2020/21	Inverurie and District	Inverurie Westfield Road - Footway Works	Structural Maintenance		Unavailable	Unavailable	Unknown
Inverurie	2020/21	Inverurie and District	Inverurie Whiteley Well Drive / Gordon Road / Gordon Gardens / Bydand Gardens Area - Footway Works	Structural Maintenance		Unavailable	Unavailable	Unknown
Port Elphinstone	2020/21	Inverurie and District	Port Elphinstone Crichie Circle - Footway Works	Structural Maintenance		Unavailable	Unavailable	Unknown
Port Elphinstone	2020/21	Inverurie and District	Port Elphinstone Ladeside Gardens - Footway Works	Structural Maintenance		Unavailable	Unavailable	Unknown
All	2020/21	Kincardine & Mearns	All K&M Area - Structural Maintenance	Structural Maintenance	£4000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	All K&M Area - General Maintenance Works	General Maintenance Works	£10000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	All K&M Area - General Maintenance Works	General Maintenance Works	£120000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	All K&M Area - General Maintenance Works	General Maintenance Works	£15000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	All K&M Area - General Maintenance Works	General Maintenance Works	£20000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	All K&M Area - General Maintenance Works	General Maintenance Works	£24000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	All K&M Area - General Maintenance Works	General Maintenance Works	£375000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	All K&M Area - General Maintenance Works	General Maintenance Works	£4000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	All K&M Area - General Maintenance Works	General Maintenance Works	£40000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	All K&M Area - General Maintenance Works	General Maintenance Works	£44000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	All K&M Area - General Maintenance Works	General Maintenance Works	£48000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	All K&M Area - General Maintenance Works	General Maintenance Works	£5000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	All K&M Area - General Maintenance Works	General Maintenance Works	£8000	31/03/2020	Unavailable	Q4. Jan-Mar

All	2020/21	Kincardine & Mearns	All K&M Area - General Maintenance Works	General Maintenance Works	£92000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	All K&M Area - Sign Works - Structural Maintenance	Structural Maintenance	£25000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	All K&M Area - Traffic Works - Structural Maintenance	Structural Maintenance	£4000	31/03/2020	Unavailable	Q4. Jan-Mar
All	2020/21	Kincardine & Mearns	All K&M Area - Traffic Works - Structural Maintenance	Structural Maintenance	£45000	31/03/2020	Unavailable	Q4. Jan-Mar
C12K	2020/21	Kincardine & Mearns	D9 C12K Springfield Steading to Burnhead - Drainage Capital Improvements	Drainage	£15000	18/10/2020	Unavailable	Q3. Oct-Dec
	2020/21	Marr	11 - B974 Cairn O'Mount	Work for Others	£1200	06/01/2020	Unavailable	Q2. Jul-Sept
B976	2020/21	Marr	D19 - B976 Cattle Grid to Bush Farm	Drainage	£15000	16/04/2020	Unavailable	Q1. Apr-Jun
10 Banchory	2020/21	Marr	03 - Banchory Eden Court	Work for Others	£120	02/03/2020	Unavailable	Q1. Apr-Jun
16 - Banchory	2020/21	Marr	06 - Banchory Leisure Centre	Work for Others	£400	03/02/2020	Unavailable	Q1. Apr-Jun
18 - A939	2020/21	Marr	07 - A939 Between A944 and A93	Work for Others	£22500	02/12/2019	Unavailable	Q2. Jul-Sept
A920	2020/21	Marr	F2 - A920 Huntly, Deveron Road	Structural Maintenance	£12000	16/04/2020	Unavailable	Q1. Apr-Jun
A920	2020/21	Marr	R01 - A920 Jcn U131S to Wester Bodylair	Resurfacing and Surface Dressing	£88435	31/07/2020	Unavailable	Q4. Jan-Mar
A920	2020/21	Marr	S05 - A920 Jcn A96T to Dunbennan	Resurfacing and Surface Dressing	£41126	13/04/2020	Unavailable	Q4. Jan-Mar
A920	2020/21	Marr	S14 - A920 Jcn C116S Glass to Jcn U131S	Resurfacing and Surface Dressing	£32000	15/04/2020	Unavailable	Q4. Jan-Mar
A93	2020/21	Marr	D12 - A93 Tillydrine Junction	Drainage	£15000	16/04/2020	Unavailable	Q4. Jan-Mar
A93	2020/21	Marr	D13 - A93 Keiloch	Drainage	£8000	16/04/2020	Unavailable	Q4. Jan-Mar
A93	2020/21	Marr	D14 - A93 Dinnet to Burn O'Vat Ph2	Drainage	£10000	16/04/2020	Unavailable	Q4. Jan-Mar
A93	2020/21	Marr	F4 - A93 Banchory, Station Rd	Structural Maintenance	£9600	16/04/2020	Unavailable	Q4. Jan-Mar
A93	2020/21	Marr	L1 - A93 Braemar, Main Road Ph1	Street Lighting	£55000	16/04/2020	Unavailable	Q4. Jan-Mar
A93	2020/21	Marr	R07 - A93 The Lebhall HFS	Resurfacing and Surface Dressing	£98000	13/04/2020	Unavailable	Q4. Jan-Mar
A93	2020/21	Marr	S39 - A93 Toad Hall (incl Embankment Stabilisation)	Resurfacing and Surface Dressing	£60000	15/04/2020	Unavailable	Q4. Jan-Mar

A93	2020/21	Marr	S40 - A93 Burn O'Vat to Dinnet -	Resurfacing and Surface Dressing	£54000	15/04/2020	Unavailable	Q4. Jan-Mar
A93	2020/21	Marr	S41 - A93 Banchory to Crathes	Resurfacing and Surface Dressing	£48000	15/04/2020	Unavailable	Q4. Jan-Mar
A939	2020/21	Marr	D15 - A939 Stranlea to Torbeg	Drainage	£20000	16/04/2020	Unavailable	Q4. Jan-Mar
A939	2020/21	Marr	S15 - A939 Luib to Corgarff Hall	Resurfacing and Surface Dressing	£30000	15/04/2020	Unavailable	Q4. Jan-Mar
A941	2020/21	Marr	D05 - A941 Rhynie, Windyfield	Drainage	£10000	16/04/2020	Unavailable	Q4. Jan-Mar
A944	2020/21	Marr	D06 - A944 Alford, Main Street	Drainage	£25500	16/04/2020	Unavailable	Q4. Jan-Mar
A944	2020/21	Marr	D07 - A944 Netherton, Whitehouse	Drainage	£10000	16/04/2020	Unavailable	Q4. Jan-Mar
A944	2020/21	Marr	F1 - A944 Alford, Aberdeen Road Ph1	Structural Maintenance	£10400	16/04/2020	Unavailable	Q4. Jan-Mar
A944	2020/21	Marr	S06 - A944 Baldyvin to Bents	Resurfacing and Surface Dressing	£45362	13/04/2020	Unavailable	Q4. Jan-Mar
A944	2020/21	Marr	S07 - A944 Donlogie	Resurfacing and Surface Dressing	£43576	13/04/2020	Unavailable	Q4. Jan-Mar
A944	2020/21	Marr	S08 - A944 Skellater to Garchory	Resurfacing and Surface Dressing	£59334	13/04/2020	Unavailable	Q4. Jan-Mar
A944	2020/21	Marr	S09 - A944 Jcn U91M Heugh-head to Jcn A97 Deskry	Resurfacing and Surface Dressing	£41911	13/04/2020	Unavailable	Q4. Jan-Mar
A944	2020/21	Marr	S16 - A944 Whitehouse to Jcn C43M	Resurfacing and Surface Dressing	£42000	15/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	D01 - A97 Tin Hut, Northwards	Drainage	£18000	16/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	D02 - A97 Newnoth to Oldnoth	Drainage	£15000	16/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	D03 - A97 Goryhill	Drainage	£15000	16/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	D04 - A97 Bognie	Drainage	£7500	16/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	O1 - A97 Glenbogie Bridge - possible SI Scheme	Structural Maintenance	£46000	16/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	S01 - A97 Kirkney to Culdrain	Resurfacing and Surface Dressing	£25353	13/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	S02 - A97 Jcn A96T to Affleck	Resurfacing and Surface Dressing	£78936	13/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	S03 - A97 Collithie to Tin Hut	Resurfacing and Surface Dressing	£53154	13/04/2020	Unavailable	Q4. Jan-Mar

A97	2020/21	Marr	S04 - A97 Farmton to Bridge of Buchat	Resurfacing and Surface Dressing	£46670	13/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	S13 - A97 Milton of Noth to Jcn C71S Smithston	Resurfacing and Surface Dressing	£45000	15/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	S30 - A97 Dinnet towards Ordie	Resurfacing and Surface Dressing	£40950	15/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	S31 - A97 Ordie to Raebush	Resurfacing and Surface Dressing	£69563	15/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	S42 - A97 Tillypronie to Logie Coldstone - Applied for STTF Funding	Resurfacing and Surface Dressing	£75000	15/04/2020	Unavailable	Q4. Jan-Mar
A97	2020/21	Marr	S43 - A97 Tom Dubh to Tillypronie - Applied for STTF Funding	Resurfacing and Surface Dressing	£45000	15/04/2020	Unavailable	Q4. Jan-Mar
A980	2020/21	Marr	D16 - A980 Torphins, Beltie Road	Drainage	£10000	16/04/2020	Unavailable	Q4. Jan-Mar
A980	2020/21	Marr	R08 - A980 Banchory, Raemoir Road at Tillybrake Road	Resurfacing and Surface Dressing	£62900	13/04/2020	Unavailable	Q4. Jan-Mar
A980	2020/21	Marr	S10 - A980 Ravensrock to Kintocher	Resurfacing and Surface Dressing	£45603	13/04/2020	Unavailable	Q4. Jan-Mar
A980	2020/21	Marr	S17 - A980 Ravensrock Ph2	Resurfacing and Surface Dressing	£39000	15/04/2020	Unavailable	Q4. Jan-Mar
A980	2020/21	Marr	S44 - A980 B9119 to Ravensrock Ph2	Resurfacing and Surface Dressing	£37620	15/04/2020	Unavailable	Q4. Jan-Mar
A980	2020/21	Marr	S54 - A980 Cluny Crichton to Raemoir	Resurfacing and Surface Dressing	£18875	15/04/2020	Unavailable	Q4. Jan-Mar
Aberdeen City	2020/21	Marr	04 Aberdeen City	Work for Others	£1000	02/03/2020	Unavailable	Q1. Apr-Jun
Aboyne	2020/21	Marr	08 - Aboyne Bridgeview Road	Work for Others	£4500	02/12/2019	Unavailable	Q1. Apr-Jun
B874	2020/21	Marr	D17 - B874 Belts of Collonach	Drainage	£8000	16/04/2020	Unavailable	Q4. Jan-Mar
B9001	2020/21	Marr	S18 - B9001 Fergie to Glendronach	Resurfacing and Surface Dressing	£30000	15/04/2020	Unavailable	Q4. Jan-Mar
B9002	2020/21	Marr	D08 - B9002 Kennethmont, Rannes Hall to School	Drainage	£20000	16/04/2020	Unavailable	Q4. Jan-Mar
B9002	2020/21	Marr	S11 - B9002 Norvite to Oldtown	Resurfacing and Surface Dressing	£62370	13/04/2020	Unavailable	Q4. Jan-Mar
B9022	2020/21	Marr	S12 - B9022 Railway Bridge to Jcn C106S	Resurfacing and Surface Dressing	£37200	13/04/2020	Unavailable	Q4. Jan-Mar

B9119	2020/21	Marr	D22 - B9119 Halley's Brae to Parkneuk	Drainage	£10000	16/04/2020	Unavailable	Q4. Jan-Mar
B9119	2020/21	Marr	D23 - B9119 Burn O'Vat Ph2	Drainage	£18000	16/04/2020	Unavailable	Q4. Jan-Mar
B9119	2020/21	Marr	D24 - B9119 Burn o' Vat towards A93 Ph2	Drainage	£30000	16/04/2020	Unavailable	Q4. Jan-Mar
B972	2020/21	Marr	S45 - B972 Pass of Ballater Ph2	Resurfacing and Surface Dressing	£48400	15/04/2020	Unavailable	Q4. Jan-Mar
B974	2020/21	Marr	S32 - B974 AA Box to Cottars Brae	Resurfacing and Surface Dressing	£95760	15/04/2020	Unavailable	Q4. Jan-Mar
B976	2020/21	Marr	D18 - B976 East of Burnroot Sawmill	Drainage	£10000	16/04/2020	Unavailable	Q4. Jan-Mar
B976	2020/21	Marr	D20 - B976 Birkhall to Bridge of Muick	Drainage	£12000	16/04/2020	Unavailable	Q4. Jan-Mar
B976	2020/21	Marr	D21 - B976 Glascorrie	Drainage	£12000	16/04/2020	Unavailable	Q4. Jan-Mar
B976	2020/21	Marr	S33 - B976 Dee Castle to Ballaterach	Resurfacing and Surface Dressing	£46800	15/04/2020	Unavailable	Q4. Jan-Mar
B976	2020/21	Marr	S59 - B976 Strachan to Adendale - Surface Dressing	Resurfacing and Surface Dressing	£29340	21/05/2020	Unavailable	Q1. Apr-Jun
B976	2020/21	Marr	S60 - B976 Lady's Bridge to Feughside Inn - Surface Dressing	Resurfacing and Surface Dressing	£32364	21/05/2020	Unavailable	Q1. Apr-Jun
B993	2020/21	Marr	S46 - B993 Cockardie to Birley	Resurfacing and Surface Dressing	£48000	15/04/2020	Unavailable	Q4. Jan-Mar
Boundary Fences	2020/21	Marr	Boundary Fences Marr	General Maintenance Works	£5000	31/03/2020	Unavailable	Q4. Jan-Mar
Braemar	2020/21	Marr	05 - Braemar Coach Car Park	Work for Others	£5000	30/09/2019	Unavailable	Q3. Oct-Dec
C100S	2020/21	Marr	S22 - C100S Kinnoir Sawmill Northwards	Resurfacing and Surface Dressing	£60720	15/04/2020	Unavailable	Q1. Apr-Jun
C116C	2020/21	Marr	S23 - C116C Pitfichie towards Blairdaff	Resurfacing and Surface Dressing	£40000	15/04/2020	Unavailable	Q4. Jan-Mar
C17M	2020/21	Marr	S34 - C17M AA Box to Whitestone	Resurfacing and Surface Dressing	£85500	15/04/2020	Unavailable	Q4. Jan-Mar
C1K	2020/21	Marr	R09 - C1K Banchory, Kinneskie Rd thru to HRA Tie-in on Bridge St	Resurfacing and Surface Dressing	£31500	13/04/2020	Unavailable	Q4. Jan-Mar
C29K	2020/21	Marr	S35 - C29K Garrol HRA joint to Cammie Wood -	Resurfacing and Surface Dressing	£18225	15/04/2020	Unavailable	Q4. Jan-Mar

C29M	2020/21	Marr	S48 - C29M Pitmurchie Road	Resurfacing and Surface Dressing	£52800	15/04/2020	Unavailable	Q4. Jan-Mar
C37M	2020/21	Marr	S36 - C37M Tarland to Migvie Road	Resurfacing and Surface Dressing	£26213	15/04/2020	Unavailable	Q4. Jan-Mar
C37M	2020/21	Marr	S49 - C37M Tarland to Migvie Road Ph4	Resurfacing and Surface Dressing	£71400	15/04/2020	Unavailable	Q4. Jan-Mar
C43M	2020/21	Marr	S19 - C43M Glacks	Resurfacing and Surface Dressing	£60000	15/04/2020	Unavailable	Q4. Jan-Mar
C56M	2020/21	Marr	S20 - C56M Suie Carpark to Denburn	Resurfacing and Surface Dressing	£75000	15/04/2020	Unavailable	Q4. Jan-Mar
C60M	2020/21	Marr	R02 - C60M Cocks Neck to Milton of Cushnie	Resurfacing and Surface Dressing	£55000	13/04/2020	Unavailable	Q4. Jan-Mar
C62M	2020/21	Marr	D09 - C62M Bogend Crossroads to Wester Fowlis	Drainage	£46000	16/04/2020	Unavailable	Q4. Jan-Mar
C67M	2020/21	Marr	D10 - C67M Towie, Mill of Old Mains	Drainage	£15000	16/04/2020	Unavailable	Q4. Jan-Mar
C79S	2020/21	Marr	S21 - C79S Mains of Gartly	Resurfacing and Surface Dressing	£52500	15/04/2020	Unavailable	Q4. Jan-Mar
C8M	2020/21	Marr	D25 - C8M Glen Muick	Drainage	£25000	16/04/2020	Unavailable	Q4. Jan-Mar
C8M	2020/21	Marr	S47 - C8M Glenmuick Ph3	Resurfacing and Surface Dressing	£49500	15/04/2020	Unavailable	Q4. Jan-Mar
Drainage & Culverts	2020/21	Marr	Drainage & Culverts Marr	General Maintenance Works	£141000	31/03/2020	Unavailable	Q4. Jan-Mar
Ground Maintenance (Discretionary)	2020/21	Marr	Ground Maintenance (Discretionary) Marr	General Maintenance Works	£25000	31/03/2020	Unavailable	Q4. Jan-Mar
Ground Maintenance (Routine)	2020/21	Marr	Ground Maintenance (Routine) Marr	General Maintenance Works	£100000	31/03/2020	Unavailable	Q4. Jan-Mar
Gully Emptying	2020/21	Marr	Gully Emptying Marr	General Maintenance Works	£110000	31/03/2020	Unavailable	Q4. Jan-Mar
Hirn	2020/21	Marr	01 Hirn - Wood & Wool	Work for Others	£325	03/02/2020	04/02/2020	Q4. Jan-Mar
Huntly	2020/21	Marr	01 - Huntly Nelson Street Car Park	Work for Others	£750	03/02/2020	Unavailable	Q1. Apr-Jun
Huntly	2020/21	Marr	03 - Huntly George V Avenue	Work for Others	£600	03/02/2020	Unavailable	Q1. Apr-Jun
Huntly	2020/21	Marr	04 - Huntly The Square	Work for Others	£5000	06/01/2020	Unavailable	Q1. Apr-Jun

Incident Response	2020/21	Marr	Incident Response Marr	General Maintenance Works	£25000	31/03/2020	Unavailable	Q4. Jan-Mar
Lighting Electricity	2020/21	Marr	Lighting Electricity Marr	Street Lighting	£217000	31/03/2020	Unavailable	Q4. Jan-Mar
Lighting Maintenance	2020/21	Marr	Lighting Maintenance Marr	Street Lighting	£39000	31/03/2020	Unavailable	Q4. Jan-Mar
Marr North	2020/21	Marr	S55 - Marr North - SD Lining	Resurfacing and Surface Dressing		15/04/2020	Unavailable	Q4. Jan-Mar
Marr North	2020/21	Marr	S56 - Marr North - SD Road Studs	Resurfacing and Surface Dressing		15/04/2020	Unavailable	Q4. Jan-Mar
Marr South	2020/21	Marr	S57 - Marr South - SD Lining	Resurfacing and Surface Dressing		15/04/2020	Unavailable	Q4. Jan-Mar
Marr South	2020/21	Marr	S58 - Marr South - SD Road Studs	Resurfacing and Surface Dressing		15/04/2020	Unavailable	Q4. Jan-Mar
Other Maintenance	2020/21	Marr	Other Maintenance Marr	General Maintenance Works	£40000	31/03/2020	Unavailable	Q4. Jan-Mar
Patching Carriageways	2020/21	Marr	Patching Carriageways Marr	General Maintenance Works	£524000	31/03/2020	Unavailable	Q4. Jan-Mar
Patching Footways	2020/21	Marr	Patching Footways Marr	General Maintenance Works	£15000	31/03/2020	Unavailable	Q4. Jan-Mar
Safety Fences	2020/21	Marr	Safety Fences Marr	General Maintenance Works	£30000	31/03/2020	Unavailable	Q4. Jan-Mar
Torphins	2020/21	Marr	09 - Torphins St Marnons	Work for Others	£38000	06/01/2020	Unavailable	Q2. Jul-Sept
Traffic Works	2020/21	Marr	Traffic Works Marr	Structural Maintenance	£79000	31/03/2020	Unavailable	Q4. Jan-Mar
Tullich	2020/21	Marr	12- Tullich Cemetery	Work for Others	£416	03/02/2020	Unavailable	Q1. Apr-Jun
U112S	2020/21	Marr	S27 - U112S Shenwall	Resurfacing and Surface Dressing	£37500	15/04/2020	Unavailable	Q4. Jan-Mar
U114S	2020/21	Marr	R05 - U114S Huntly, Church Street from Settrington St. to Upper Kirkgate	Resurfacing and Surface Dressing	£33600	13/04/2020	Unavailable	Q4. Jan-Mar
U139K	2020/21	Marr	F5 - U139K Banchory, Upper Arbeadie Road	Structural Maintenance	£8000	16/04/2020	Unavailable	Q4. Jan-Mar
U139K	2020/21	Marr	F6 - U139K Banchory, Hillview Road Ph2	Structural Maintenance	£8000	16/04/2020	Unavailable	Q4. Jan-Mar
U155M	2020/21	Marr	R06 - U155M Alford, Balfour Road, Jcn Donside Road to Hamewith Court	Resurfacing and Surface Dressing	£34160	13/04/2020	Unavailable	Q4. Jan-Mar

U165M	2020/21	Marr	S53 - U165M Ballaterach Road	Resurfacing and Surface Dressing	£17816	15/04/2020	Unavailable	Q4. Jan-Mar
U168M	2020/21	Marr	R10 - U168M Ballater, Church Square	Resurfacing and Surface Dressing	£30600	13/04/2020	Unavailable	Q4. Jan-Mar
U168M	2020/21	Marr	R11 - U168M Ballater, Station Square	Resurfacing and Surface Dressing	£11900	13/04/2020	Unavailable	Q4. Jan-Mar
U215C	2020/21	Marr	F3 - U215C Monymusk, St Andrews / The Square	Structural Maintenance	£10000	16/04/2020	Unavailable	Q4. Jan-Mar
U22M	2020/21	Marr	R12 - U22M Torphins, Innermarkie Wynd	Resurfacing and Surface Dressing	£31680	13/04/2020	Unavailable	Q4. Jan-Mar
U31M	2020/21	Marr	D26 - U31M Burnside Road	Drainage	£12000	16/04/2020	Unavailable	Q4. Jan-Mar
U31M	2020/21	Marr	S51 - U31M Burnside Road -	Resurfacing and Surface Dressing	£54496	15/04/2020	Unavailable	Q4. Jan-Mar
U32M	2020/21	Marr	S50 - U32M Wartle to Loanhead Ph3	Resurfacing and Surface Dressing	£50050	15/04/2020	Unavailable	Q4. Jan-Mar
U36M	2020/21	Marr	S38 - U36M Half Davoch - Retread Seal	Resurfacing and Surface Dressing	£41800	15/04/2020	Unavailable	Q4. Jan-Mar
U38M	2020/21	Marr	S52 - U38M Coynach Hill	Resurfacing and Surface Dressing	£32095	15/04/2020	Unavailable	Q1. Apr-Jun
U49M	2020/21	Marr	S24 - U49M Farmton towards Torries	Resurfacing and Surface Dressing	£35000	15/04/2020	Unavailable	Q4. Jan-Mar
U50K	2020/21	Marr	S37 - U50K Harestone to Coy Crossroads	Resurfacing and Surface Dressing	£17573	15/04/2020	Unavailable	Q4. Jan-Mar
U53M	2020/21	Marr	S25 - U53M Muckleton Ph2	Resurfacing and Surface Dressing	£42000	15/04/2020	Unavailable	Q4. Jan-Mar
U78S	2020/21	Marr	S28 - U78S Pirriesmill Ph2	Resurfacing and Surface Dressing	£44250	15/04/2020	Unavailable	Q4. Jan-Mar
U82S	2020/21	Marr	S26 - U82S Thomastown to Adamston	Resurfacing and Surface Dressing	£35000	15/04/2020	Unavailable	Q4. Jan-Mar
U83M	2020/21	Marr	S29 - U83M Gealcharn to Baltimore	Resurfacing and Surface Dressing	£44000	15/04/2020	Unavailable	Q4. Jan-Mar
U84M	2020/21	Marr	R03 - U84M Rinmore	Resurfacing and Surface Dressing	£26250	13/04/2020	Unavailable	Q4. Jan-Mar
U93M	2020/21	Marr	D11 - U93M Ardgeith	Drainage	£18000	16/04/2020	Unavailable	Q4. Jan-Mar
U93M	2020/21	Marr	R04 - U93M Knocklea Ph2	Resurfacing and Surface Dressing	£42000	13/04/2020	Unavailable	Q4. Jan-Mar

Various	2020/21	Marr	10 - Zebra Crossings at Various Locations	Work for Others	£4500	06/01/2020	Unavailable	Q1. Apr-Jun
Various	2020/21	Marr	Sign Replacement Marr	Structural Maintenance	£42000	31/03/2020	Unavailable	Q4. Jan-Mar
Various Location	2020/21	Marr	02 - Various Location MN	Work for Others	£8000	03/02/2020	Unavailable	Q1. Apr-Jun
A937	2020/21	Mearns	S1 A937 Dykelands Farm to Newton Farm - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£76500	03/05/2020	Unavailable	Q2. Jul-Sept
D11- Auchenblae	2020/21	Mearns	D11- Auchenblae C1K - The Waters Junction - Drainage	Drainage	£70000	30/03/2020	Unavailable	Q1. Apr-Jun
F4 - Laurencekirk	2020/21	Mearns	F4 - Laurencekirk Reed Crescent - Blackiemuir Avenue to No 5 Reed Crescent - Both Sides - Structural Maintenance	Structural Maintenance	£21700	31/03/2020	Unavailable	Q1. Apr-Jun
Inverbervie	2020/21	Mearns	F1 - Inverbervie Montrose Road - Aberdour Place to Victoria Terrace - Footway Works	Structural Maintenance	£1750	06/09/2020	Unavailable	Q2. Jul-Sept
Inverbervie	2020/21	Mearns	F2 - Inverbervie Montrose Road - Fairfield Road to Brighead - Footway Works	Structural Maintenance	£2450	06/09/2020	Unavailable	Q2. Jul-Sept
Inverbervie	2020/21	Mearns	F3 - Inverbervie Townhead (both sides) - Footway Works	Structural Maintenance	£7350	06/09/2020	Unavailable	Q2. Jul-Sept
R1 - C2K	2020/21	Mearns	R1 - C2K C2K/U103L Junction - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£28000	30/04/2020	Unavailable	Q2. Jul-Sept
R2 - C7K	2020/21	Mearns	R2 - C7K Junction with U113K - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£10000.00	30/04/2020	Unavailable	Q2. Jul-Sept
R3 - C14K	2020/21	Mearns	R3 - C14K Dendoldrum Farm - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£14400.00	30/04/2020	Unavailable	Q2. Jul-Sept
R4 - C19K	2020/21	Mearns	R4 - C19K Drumlithie - Station Rd/Glenbervue Rd - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£112500	30/04/2020	Unavailable	Q2. Jul-Sept
R5 C1K	2020/21	Mearns	D7 C1K Elfhill - Drainage	Drainage	£20000	11/10/2020	Unavailable	Q3. Oct-Dec
R6 - Auchenblae	2020/21	Mearns	R6 - Auchenblae Mackenzie Avenue / High Street Junction - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£9000	29/03/2020	Unavailable	Q1. Apr-Jun

R7 - Auchenblae	2020/21	Mearns	R7 - Auchenblae U96K / Monboddo Street Junction - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£21600	29/03/2020	Unavailable	Q1. Apr-Jun
S17 - U124K	2020/21	Mearns	S17 - U124K St Cyrus East Bowstrips Caravan Park to Greystones - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£14850	30/03/2020	Unavailable	Q1. Apr-Jun
S2 - A937	2020/21	Mearns	S2 - A937 Smallbank crossroads to north Marykirk - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£38250	30/03/2020	Unavailable	Q1. Apr-Jun
S5 - B967	2020/21	Mearns	S5 - B967 Pitcarles Cottage to Parkneuk - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£81600	29/03/2020	Unavailable	Q1. Apr-Jun
S5 - U151K	2020/21	Mearns	R5 - U151K Quithel C1K to Fetteresso Forest - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£57000	14/06/2020	Unavailable	Q4. Jan-Mar
S6 - B967	2020/21	Mearns	S6 - B967 Pitcarry Farm to Denhead - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£95625	29/03/2020	Unavailable	Q1. Apr-Jun
S7 - B974	2020/21	Mearns	S7 - B974 Sauchieburn to C6K Junction - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£188700	30/03/2020	Unavailable	Q1. Apr-Jun
S8 - C10K	2020/21	Mearns	S8 - C10K Lochside Kennels Junction to U101K Junction west of Hospital Shields Cottages - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£149600	30/03/2020	Unavailable	Q1. Apr-Jun
Oldmeldrum	2020/21	Mid-Formartine	Oldmeldrum Albert Road - Slurry Seal	Structural Maintenance	£3000.00	30/04/2020	Unavailable	Q4. Jan-Mar
Oldmeldrum	2020/21	Mid-Formartine	Oldmeldrum Kirkhill Drive - Slurry Seal	Structural Maintenance	£1680	30/04/2020	Unavailable	Q4. Jan-Mar
Udny Station	2020/21	Mid-Formartine	Udny Station Chestnut Walk - Street Lighting	Street Lighting	£18000	30/04/2020	Unavailable	Q4. Jan-Mar
D10 - U144K	2020/21	North Kincardine	D10 - U144K A92 to Auchlee - Drainage	Drainage	£32000	02/03/2020	Unavailable	Q1. Apr-Jun
D5 - B9077	2020/21	North Kincardine	D5 - B9077 A90 AWPR Flyover eastwards - Drainage	Drainage	£25000	31/03/2020	Unavailable	Q1. Apr-Jun

D6 - B9077	2020/21	North Kincardine	D6 - B9077 C30K Junctions - Drainage	Drainage	£25000	26/10/2020	Unavailable	Q3. Oct-Dec
F5 - Portlethen	2020/21	North Kincardine	F5 - Portlethen Muirend Road - A90 Roundabout Junction to Asda/Retail Park Junction - Structural Maintenance	Structural Maintenance	£2010	31/03/2020	Unavailable	Q1. Apr-Jun
F6 - Portlethen	2020/21	North Kincardine	F6 - Portlethen Muirend Road - Cookston Road to Asda/Retail Park Junction - Structural Maintenance	Structural Maintenance	£2010	31/03/2020	Unavailable	Q1. Apr-Jun
L1 - Portlethen	2020/21	North Kincardine	L1 - Portlethen Bruntland Road (North) - Street Lighting	Street Lighting	£46000	31/03/2020	Unavailable	Q1. Apr-Jun
S12 - U59K	2020/21	North Kincardine	S12 - U59K Bishopston Farm - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£13500	07/06/2020	Unavailable	Q2. Jul-Sept
S13 - U66K	2020/21	North Kincardine	S13 - U66K C13K to C5K - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£32400	07/06/2020	Unavailable	Q2. Jul-Sept
S14 - U88K	2020/21	North Kincardine	S14 - U88K B979 to C12K - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£41400	07/06/2020	Unavailable	Q2. Jul-Sept
S18 - U167K	2020/21	North Kincardine	S18 - U167K A92 to U88K (Cantlayhills) - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£40950	07/06/2020	Unavailable	Q2. Jul-Sept
S19 - U174K	2020/21	North Kincardine	S19 - U174K C12K to C25K - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£22850	07/06/2020	Unavailable	Q2. Jul-Sept
S3 - B9077	2020/21	North Kincardine	S3 - B9077 Blairs westwards to Netherlands - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£45050	30/03/2020	Unavailable	Q1. Apr-Jun
S9 - C25K	2020/21	North Kincardine	S9 - C25K A92 until A90 - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£39600	07/06/2020	Unavailable	Q2. Jul-Sept
SP1 - C7K	2020/21	North Kincardine	SP1 - C7K Sootywells to Blue House - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£20000	16/08/2020	Unavailable	Q4. Jan-Mar
SP2 - C21K	2020/21	North Kincardine	SP2 - C21K Quarry to U78K - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£50000	16/08/2020	Unavailable	Q4. Jan-Mar
SP4 - U58K	2020/21	North Kincardine	SP4 - U58K Duffshill - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£44000	12/07/2020	Unavailable	Q4. Jan-Mar
SP7 - Newtonhill	2020/21	North Kincardine	SP7 - Newtonhill C24K Pedestrian Crossing and Mini	Resurfacing and Surface Dressing	£17000	30/03/2020	Unavailable	Q1. Apr-Jun

			Roundabout at Tesco - Resurfacing and Surface Dressing					
SP8 - Newtonhill	2020/21	North Kincardine	SP8 - Newtonhill Newtonhill Road approaches to Zebra Crossing - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£8000	30/03/2020	Unavailable	Q1. Apr-Jun
A952	2020/21	Peterhead and North Rattray	A952 A90T Cortes to Nether Cortes - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£41000	31/05/2020	Unavailable	Q1. Apr-Jun
A952	2020/21	Peterhead and North Rattray	A952 Formartine & Buchan Way (south of Cortes junction) - Drainage	Drainage	£20000	13/09/2020	Unavailable	Q3. Oct-Dec
A982	2020/21	Peterhead and North Rattray	A982 North Road, Peterhead - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£81000	31/05/2020	Unavailable	Q1. Apr-Jun
A982	2020/21	Peterhead and North Rattray	A982 North Road, Peterhead (Footpath embankment) - Structural Maintenance	Structural Maintenance	£5000	16/08/2020	Unavailable	Q2. Jul-Sept
A982	2020/21	Peterhead and North Rattray	A982 Queens St / St Peter St Jcn PHD - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£22000	02/08/2020	Unavailable	Q2. Jul-Sept
B9033	2020/21	Peterhead and North Rattray	B9033 South of U24B to North of U19B - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£80000	31/05/2020	Unavailable	Q1. Apr-Jun
C38B	2020/21	Peterhead and North Rattray	C38B Windmill Road, Peterhead - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£49000	31/05/2020	Unavailable	Q1. Apr-Jun
C5B	2020/21	Peterhead and North Rattray	C5B Ednie Farm westwards - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£5000	31/05/2020	Unavailable	Q1. Apr-Jun
Church Avenue Crimond	2020/21	Peterhead and North Rattray	Church ave Crimond S Lurry Seal	Structural Maintenance	£1700	19/08/2019	25/08/2019	Q2. Jul-Sept
Crimond	2020/21	PHD North and Rattray	Crimond Logie Road, Church Ave & Keith Gardens - Structural Maintenance	Structural Maintenance	£7000	31/08/2020	Unavailable	Q2. Jul-Sept

D1 - A92	2020/21	Stonehaven and Lower Deeside	D1 - A92 Dual Carriageway at A957 Glasslaw Junction - Drainage	Drainage	£50000	31/03/2020	Unavailable	Q1. Apr-Jun
D2 - A957	2020/21	Stonehaven and Lower Deeside	D2 - A957 Rickarton - Drainage	Drainage	£30000	31/03/2020	Unavailable	Q1. Apr-Jun
D3 - A957	2020/21	Stonehaven and Lower Deeside	D3 - A957 Glaslaw - South of Braehead Crescent - Drainage	Drainage	£10000	31/03/2020	Unavailable	Q1. Apr-Jun
D4 - A957	2020/21	Stonehaven and Lower Deeside	D4 - A957 Blackburn Bridge - Drainage	Drainage	£30000	31/03/2020	Unavailable	Q1. Apr-Jun
D8 - C5K	2020/21	Stonehaven and Lower Deeside	D8 - C5K Durriss Cottage to C32K Junction - Drainage	Drainage	£30000	30/03/2020	Unavailable	Q1. Apr-Jun
F10 - Stonehaven	2020/21	Stonehaven and Lower Deeside	F10 - Stonehaven Gurney Street (west side) - Bath Street to Mary Street - Structural Maintenance	Structural Maintenance	£1440	31/03/2020	Unavailable	Q1. Apr-Jun
F11 - Stonehaven	2020/21	Stonehaven and Lower Deeside	F11 - Stonehaven Bath Street (both sides) - Slug Road to Ann Street - Structural Maintenance	Structural Maintenance	£4740	31/03/2020	Unavailable	Q1. Apr-Jun
F12 - Stonehaven	2020/21	Stonehaven and Lower Deeside	F12 - Stonehaven Robert Street (west side) - Duke Street to Mary Street - Structural Maintenance	Structural Maintenance	£750	31/03/2020	Unavailable	Q1. Apr-Jun
F13 - Stonehaven	2020/21	Stonehaven and Lower Deeside	F13 - Stonehaven Cowgate - Kings Street to Kingsgate (westside) - Structural Maintenance	Structural Maintenance	£390	31/03/2020	Unavailable	Q1. Apr-Jun
F15- Stonehaven	2020/21	Stonehaven and Lower Deeside	F15- Stonehaven King Street (South Side) - Cowgate to No 25 - Structural Maintenance	Structural Maintenance	£390	31/03/2020	Unavailable	Q1. Apr-Jun
F16 - Stonehaven	2020/21	Stonehaven and Lower Deeside	F16 - Stonehaven Evan Street - Queens Road to Arduthie Road (South Side) - Structural Maintenance	Structural Maintenance	£750	31/03/2020	Unavailable	Q1. Apr-Jun

F17 - Stonehaven	2020/21	Stonehaven and Lower Deeside	F17 - Stonehaven St Bridget Crescent - Full Length (Both Sides) - Structural Maintenance	Structural Maintenance	£3000	31/03/2020	Unavailable	Q1. Apr-Jun
F18 - Stonehaven	2020/21	Stonehaven and Lower Deeside	F18 - Stonehaven Hamewith Avenue - Full Length (Both Sides) - Structural Maintenance	Structural Maintenance	£2310	31/03/2020	Unavailable	Q1. Apr-Jun
F19 - Stonehaven	2020/21	Stonehaven and Lower Deeside	F19 - Stonehaven Riverside Drive - Hamewith Avenue to Hamewith Avenue North Side - Structural Maintenance	Structural Maintenance	£1650	31/03/2020	Unavailable	Q1. Apr-Jun
F20 - Stonehaven	2020/21	Stonehaven and Lower Deeside	F20 - Stonehaven St Kierans Crescent - Structural Maintenance	Structural Maintenance	£1230	31/03/2020	Unavailable	Q1. Apr-Jun
F21 - Stonehaven	2020/21	Stonehaven and Lower Deeside	F21 - Stonehaven Holly Drive - No 1 to No 22 Provost Barclay Drive (South Side) - Structural Maintenance	Structural Maintenance	£2460	31/03/2020	Unavailable	Q1. Apr-Jun
F7 - Stonehaven	2020/21	Stonehaven and Lower Deeside	F7 - Stonehaven Bogwell Lane - Structural Maintenance	Structural Maintenance	£6070	31/03/2020	Unavailable	Q1. Apr-Jun
F8 - Stonehaven	2020/21	Stonehaven and Lower Deeside	F8 - Stonehaven Gurney Street (east side) Duke Street to Hudson Street - Structural Maintenance	Structural Maintenance	£300.00	31/03/2020	Unavailable	Q1. Apr-Jun
L2 - Stonehaven	2020/21	Stonehaven and Lower Deeside	L2 - Stonehaven Mill O'Forest Lane - Cruden Terrace (at Fire Station) - Street Lighting	Street Lighting	£20000	31/03/2020	Unavailable	Q1. Apr-Jun
R8 - Stonehaven	2020/21	Stonehaven and Lower Deeside	R8 - Stonehaven Cowie, South of Beach Road at Front of Shops - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£40500	29/03/2020	Unavailable	Q1. Apr-Jun
S10 - C152c	2020/21	Stonehaven and Lower Deeside	S10 - C152c A93 Junction until Hirn Junction - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£77625	07/06/2020	Unavailable	Q2. Jul-Sept
S11 - U46K	2020/21	Stonehaven and Lower Deeside	S11 - U46K B9077 to Woodlands of Durris - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£27450	07/06/2020	Unavailable	Q2. Jul-Sept

S15 - U89K	2020/21	Stonehaven and Lower Deeside	S15 - U89K A92 to A90 (Auquorthies) - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£28350	07/06/2020	Unavailable	Q2. Jul-Sept
S16 - U94K	2020/21	Stonehaven and Lower Deeside	S16 - U94K B979 to Garrison Hill - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£29250	07/06/2020	Unavailable	Q2. Jul-Sept
S4 - B9077	2020/21	Stonehaven and Lower Deeside	S4 - B9077 Kirkton of Durriss to Nether Balfour Farm - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£46350	30/03/2020	Unavailable	Q1. Apr-Jun
SP3 - U47K	2020/21	Stonehaven and Lower Deeside	SP3 - U47K Inchloan - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£35100	16/08/2020	Unavailable	Q4. Jan-Mar
SP5 -U154C	2020/21	Stonehaven and Lower Deeside	SP5 -U154C Drumoak to C15K - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£25000	23/08/2020	Unavailable	Q4. Jan-Mar
SP6 - U164K	2020/21	Stonehaven and Lower Deeside	SP6 - U164K U57K to Strathgyle - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£20000	30/03/2020	Unavailable	Q1. Apr-Jun
Stonehaven	2020/21	Stonehaven and Lower Deeside	F14 - Stonehaven Wallace Wynd (East side) - Albert Lane to Love Lane - Footway Works	Structural Maintenance	£120	31/03/2020	Unavailable	Q1. Apr-Jun
Stonehaven	2020/21	Stonehaven and Lower Deeside	F22 - Stonehaven Holly Drive/Provost Barclay Drive - No. 2 to No. 24 (North side) - Footway Works	Structural Maintenance	£1410	31/03/2020	Unavailable	Q1. Apr-Jun
Stonehaven	2020/21	Stonehaven and Lower Deeside	F9 - Stonehaven Gurney Street (East side) - Bath Street to Duke Street - Footway Works	Structural Maintenance	£720.00	30/06/2019	Unavailable	Q2. Jul-Sept
W1 - U94K	2020/21	Stonehaven and Lower Deeside	W1 - U94K South of Union Cottage - Structural Maintenance	Structural Maintenance	£6000.00	30/03/2020	Unavailable	Q1. Apr-Jun
A947	2020/21	Troup	A947 From the C36L junction, southwards - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£39000	04/10/2020	Unavailable	Q3. Oct-Dec
A947	2020/21	Troup	A947 Mosscroft to Burn of Montbletton - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£44000	31/03/2020	Unavailable	Q2. Jul-Sept

A98	2020/21	Troup	A98 Palmer Cove - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£159000	20/09/2020	Unavailable	Q3. Oct-Dec
A98	2020/21	Troup	A98 Path from A98 to Old Gamrie Road Macduff - Network Improvements	Network Improvements	£42000	01/11/2020	Unavailable	Q3. Oct-Dec
B9027	2020/21	Troup	B9027 Woods of Byth to New Byth Cemetery - Network Improvements	Network Improvements	£10000	31/03/2020	Unavailable	Q4. Jan-Mar
B9031	2020/21	Troup	B9031 from A98 at Tarlair to B9123 at Dubford, Gardenstown - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£31000	04/10/2020	Unavailable	Q3. Oct-Dec
B9031	2020/21	Troup	B9031 Old Doctor's House towards Pennan	Resurfacing and Surface Dressing	£62700	31/03/2020	Unavailable	Q2. Jul-Sept
B9031	2020/21	Troup	B9031 Through Sandhaven and Pitullie - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£50600	31/03/2020	Unavailable	Q2. Jul-Sept
C136B	2020/21	Troup	C136B Boyndlie Crossroads to New Aberdour - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£82225	30/04/2020	Unavailable	Q2. Jul-Sept
C37L	2020/21	Troup	C37L Knowhead Farm to Bracoden School - Structural Maintenance	Structural Maintenance	£1350	02/08/2020	Unavailable	Q2. Jul-Sept
U103L	2020/21	Troup	U103L Darhill to U102L junction at Hill of Melrose - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£30000	30/04/2020	Unavailable	Q2. Jul-Sept
U145B	2020/21	Troup	U145B Lochby Road, from B9032 at Ardlaw to U114B at Peathill - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£53713	02/11/2020	Unavailable	Q3. Oct-Dec
B9032	2020/21	Troup / Fraserburgh and District	B9032 A98 at Mid Ardlaw to A981 at Memsie crossroads - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£93776	31/03/2020	Unavailable	Q2. Jul-Sept
Rothienorman	2020/21	Turriff and District	Rothienorman Cormack Park Phase 1 - Slurry Seal	Structural Maintenance	£3660	30/04/2020	Unavailable	Q4. Jan-Mar
Turriff	2020/21	Turriff and District	Turriff Balmellie Street lanes Phase1 - Street Lighting	Street Lighting	£12000	30/04/2020	Unavailable	Q4. Jan-Mar

Turriff	2020/21	Turriff and District	Turriff Balmellie Street Phase II - Footway Reconstruction	Structural Maintenance	£10000	30/04/2020	Unavailable	Q4. Jan-Mar	
Turriff	2020/21	Turriff and District	Turriff Castlehill - Slurry Seal	Structural Maintenance	£1920	30/04/2020	Unavailable	Q4. Jan-Mar	
A920	2020/21	West Garioch	A920 Cairnhill junction at B992 junction at Rothmaise Cottage - Surface Dressing	Resurfacing and Surface Dressing	£41890	13/05/2020	Unavailable	Q1. Apr-Jun	
A920	2020/21	West Garioch	A920 Collyhill to C83s junction at Tocher - Resurfacing and Surface Dressing	Resurfacing and Surface Dressing	£77158.00	31/03/2020	Unavailable	Q2. Jul-Sept	
A920	2020/21	West Garioch	A920 Collyhill to C83s junction at Tocher - Surface Dressing	Resurfacing and Surface Dressing	£77000	13/05/2020	Unavailable	Q1. Apr-Jun	
A920	2020/21	West Garioch	A920 Moirs Steel to Joint West of Collyhill Bridge - Resurfacing Works	Resurfacing and Surface Dressing	£0	02/03/2020	Unavailable	Q1. Apr-Jun	
Auchleven	2020/21	West Garioch	Auchleven B992 Alford Road - Footway Works	Structural Maintenance			Unavailable	Unavailable	Unknown
Auchleven	2020/21	West Garioch	Auchleven B992 Alford Road - Footway Works	Structural Maintenance	£4400	13/05/2020	Unavailable	Q1. Apr-Jun	
B9001	2020/21	West Garioch	B9001 Portstown Link Road to Formartine Boundary - Surface Dressing	Resurfacing and Surface Dressing	£97290	13/05/2020	Unavailable	Q1. Apr-Jun	
B992	2020/21	West Garioch	B992 B9002 junction to U63S Overhall junction - Surface Dressing	Resurfacing and Surface Dressing		13/05/2020	Unavailable	Q1. Apr-Jun	
B992	2020/21	West Garioch	B992 B9002 junction to U63S Overhall junction - Surface Dressing	Resurfacing and Surface Dressing	£41953	13/05/2020	Unavailable	Q1. Apr-Jun	
B992	2020/21	West Garioch	B992 Strathalmond Cottage to A920 junction - Surface Dressing	Resurfacing and Surface Dressing		13/05/2020	Unavailable	Q1. Apr-Jun	
B992	2020/21	West Garioch	B992 Strathalmond Cottage to A920 junction - Surface Dressing	Resurfacing and Surface Dressing	£78960	13/05/2020	Unavailable	Q1. Apr-Jun	
B993	2020/21	West Garioch	B993 Marr Boundary to High Street junction, Kemnay - Surface Dressing	Resurfacing and Surface Dressing	£62040	13/05/2020	Unavailable	Q1. Apr-Jun	
B994	2020/21	West Garioch	B994 B993 junction to U196c junction - Surface Dressing	Resurfacing and Surface Dressing	£49940	13/05/2020	Unavailable	Q1. Apr-Jun	

C116C	2020/21	West Garioch	C116c U118c junction Burnhervie junction to Birchbank - Surface Dressing	Resurfacing and Surface Dressing	£21780	13/05/2020	Unavailable	Q1. Apr-Jun
C117c	2020/21	West Garioch	C117c U118c junction to Westerton of Braco - Surface Dressing	Resurfacing and Surface Dressing	£35640	13/05/2020	Unavailable	Q1. Apr-Jun
C120c	2020/21	West Garioch	C120c Chapel of Garioch Gateway to U120c junction - Reconstruction	Resurfacing and Surface Dressing	£14000	13/05/2020	Unavailable	Q1. Apr-Jun
C120c	2020/21	West Garioch	C120c U120A junction to West Balquhain - Reconstruction	Resurfacing and Surface Dressing	£72000	13/05/2020	Unavailable	Q1. Apr-Jun
C62s	2020/21	West Garioch	C62s Auchleven to Leslie Airfield - Surface Dressing Works	Resurfacing and Surface Dressing		17/05/2020	Unavailable	Q1. Apr-Jun
C62s	2020/21	West Garioch	C62s Auchleven to Leslie - Surface Dressing	Resurfacing and Surface Dressing	£766845	13/05/2020	Unavailable	Q1. Apr-Jun
Insch	2020/21	West Garioch	Insch Gordon Terrace/Commercial Road junction - Resurfacing	Resurfacing and Surface Dressing	£27360	13/05/2020	Unavailable	Q1. Apr-Jun
Insch	2020/21	West Garioch	Insch Market Street - Resurfacing Works	Resurfacing and Surface Dressing		Unavailable	Unavailable	Unknown
Insch	2020/21	West Garioch	Insch Victoria Street - Footway Works	Structural Maintenance		Unavailable	Unavailable	Unknown
Insch	2020/21	West Garioch	Insch Victoria Street - Footway Works	Structural Maintenance	£6500	13/05/2020	Unavailable	Q1. Apr-Jun
Kemnay	2020/21	West Garioch	Kemnay Fraser Place / Burnett Road Area - Footway Works	Structural Maintenance		Unavailable	Unavailable	Unknown
Kemnay	2020/21	West Garioch	Kemnay Fraser Place/Burnett Road Area - Footway Works	Structural Maintenance	£17000	13/05/2020	Unavailable	Q1. Apr-Jun
Kemnay	2020/21	West Garioch	Kemnay Victoria Terrace - Footway Works	Structural Maintenance		Unavailable	Unavailable	Unknown
Kemnay	2020/21	West Garioch	Kemnay Victoria Terrace - Footway Works	Structural Maintenance	£10000	13/05/2020	Unavailable	Q1. Apr-Jun
A944	2020/21	Westhill and District	A944 Beechfield to Leggerdale - Surface Dressing	Resurfacing and Surface Dressing	£18480	13/05/2020	Unavailable	Q1. Apr-Jun
A944	2020/21	Westhill and District	A944 Broadstraik Roundabout to Wellgrove Road junction - Surface Dressing	Resurfacing and Surface Dressing	£83250	13/05/2020	Unavailable	Q1. Apr-Jun

A944	2020/21	Westhill and District	A944 East Burnseat to Dunecht Gateway - Surface Dressing	Resurfacing and Surface Dressing	£40700	13/05/2020	Unavailable	Q1. Apr-Jun
A944	2020/21	Westhill and District	A944 Little Ley to Millbank Gateway West - Surface Dressing	Resurfacing and Surface Dressing	£18480	13/05/2020	Unavailable	Q1. Apr-Jun
A944	2020/21	Westhill and District	A944 Marr Boundary to B993 junction at Tillyfourie - Surface Dressing	Resurfacing and Surface Dressing	£20900	13/05/2020	Unavailable	Q1. Apr-Jun
A944	2020/21	Westhill and District	A944 Millbank Gateway East to Woodlands - Surface Dressing	Resurfacing and Surface Dressing	£33840	13/05/2020	Unavailable	Q1. Apr-Jun
B9119	2020/21	Westhill and District	B9119 B977 junction eastwards towards South Monecht - Surface Dressing	Resurfacing and Surface Dressing	£16000	13/05/2020	Unavailable	Q1. Apr-Jun
B9119	2020/21	Westhill and District	B9119 U135c junction to B979 junction - Surface Dressing	Resurfacing and Surface Dressing	£18000	13/05/2020	Unavailable	Q1. Apr-Jun
B9126	2020/21	Westhill and District	B9126 Greystones Mill to U102c Burnwood junction - Surface Dressing	Resurfacing and Surface Dressing	£75200	13/05/2020	Unavailable	Q1. Apr-Jun
B977	2020/21	Westhill and District	B977 U102c junction to A944 junction - Surface Dressing	Resurfacing and Surface Dressing	£76500	13/05/2020	Unavailable	Q1. Apr-Jun
C107c	2020/21	Westhill and District	C107c Backhill of Glack to Greenburn - Surface Dressing	Resurfacing and Surface Dressing	£24750	13/05/2020	Unavailable	Q1. Apr-Jun
C108c	2020/21	Westhill and District	C108c A944 junction to Gight junction - Surface Dressing	Resurfacing and Surface Dressing	£17160	13/05/2020	Unavailable	Q1. Apr-Jun
C108c	2020/21	Westhill and District	C108c Gight junction to Main Street, Sauchen junction - Surface Dressing	Resurfacing and Surface Dressing	£15750	13/05/2020	Unavailable	Q1. Apr-Jun
C109c	2020/21	Westhill and District	C109c U110c Home Farm junction to A944 junction - Surface Dressing	Resurfacing and Surface Dressing	£58588	13/05/2020	Unavailable	Q1. Apr-Jun
Inverurie	2020/21	Westhill and District	Inverurie Souterford Drive - Footway Works	Structural Maintenance	£1200	13/05/2020	Unavailable	Q1. Apr-Jun
U91c	2020/21	Westhill and District	U91c B979 Junction to Sc lattiebrae - Surface Dressing Works	Resurfacing and Surface Dressing		17/05/2020	Unavailable	Q1. Apr-Jun
U91c	2020/21	Westhill and District	U91c Westhill Gateway to B979 junction - Surface Dressing	Resurfacing and Surface Dressing	£38500	13/05/2020	Unavailable	Q1. Apr-Jun

Westhill	2020/21	Westhill and District	Westhill Dunecht Road / Gardens - Footway Works	Structural Maintenance		Unavailable	Unavailable	Unknown
Westhill	2020/21	Westhill and District	Westhill Fare Park Area Remote Footpaths - Footway Works	Structural Maintenance		Unavailable	Unavailable	Unknown
Westhill	2020/21	Westhill and District	Westhill Fare Park/Morven Area Remote Footpaths - Footway Works	Structural Maintenance	£3600	13/05/2020	Unavailable	Q1. Apr-Jun
Westhill	2020/21	Westhill and District	Westhill Keir Circle - Footway Works	Structural Maintenance		Unavailable	Unavailable	Unknown
Westhill	2020/21	Westhill and District	Westhill Keir Circle/Leddach Road/Leslie Crescent Area Remote Footpath - Footway Works	Structural Maintenance	£7200	13/05/2020	Unavailable	Q1. Apr-Jun
Westhill	2020/21	Westhill and District	Westhill Leddach / Keir Circle / Leslie Crescent Area Remote Footpaths - Footway Works	Structural Maintenance		Unavailable	Unavailable	Unknown
Westhill	2020/21	Westhill and District	Westhill Morven / Fare Park Area - Footway Works	Structural Maintenance		Unavailable	Unavailable	Unknown
Westhill	2020/21	Westhill and District	Westhill Morven/Fare Park Area - Footway Works	Structural Maintenance	£3000	13/05/2020	Unavailable	Q1. Apr-Jun
Westhill	2020/21	Westhill and District	Westhill Straik Place - Footway Works	Structural Maintenance		Unavailable	Unavailable	Unknown
Westhill	2020/21	Westhill and District	Westhill Westhill Grange Remote Footpath - Footway Works	Structural Maintenance		Unavailable	Unavailable	Unknown
Westhill	2020/21	Westhill and District	Westhill Westhill Grange Remote Footpaths - Footway Works	Structural Maintenance	£800	13/05/2020	Unavailable	Q1. Apr-Jun
Westhill	2020/21	Westhill and District	Westhill Westhill Heights / Loch View / Cairnie View - Footway Works	Structural Maintenance		Unavailable	Unavailable	Unknown
Westhill	2020/21	Westhill and District	Westhill Westwood Area Remote Footpaths - Footway Works	Structural Maintenance		Unavailable	Unavailable	Unknown
Westhill	2020/21	Westhill and District	Westhill Westwood Area Remote Footpaths - Footway Works	Structural Maintenance	£9500	13/05/2020	Unavailable	Q1. Apr-Jun