2018/19

Road Maintenance Programme

Projects Proposed This Quarter

Road No or
Town

A920

A920

A947

A947

A948

A975

B992

B9001

B9001

B9001

B9005

B9024

B9027

B9170

B9170

B9170

C26S

C29s

C35C

C48S

C50S

C50S

C107B

u28C

U93B

U135S

U135S

U135S

U135S

u168C

u168C

u212C

u212C

U243C

U243C

U246C

Wards(s)

Mid Formartine
Mid Formartine
Turriff and District
Turriff and District
Ellon and District
Ellon and District
Turriff and District
Turriff and District
Mid Formartine
Turriff and District
Ellon and District
Turriff and District
Turriff and District
Turriff and District
Turriff and District
Mid Formartine
Turriff and District
Turriff and District
Mid Formartine
Turriff and District
Turriff and District
Turriff and District
Ellon and District
Mid Formartine
Ellon and District
Turriff and District
Turriff and District
Turriff and District
Turriff and District
Mid Formartine
Mid Formartine
Mid Formartine
Mid Formartine
Ellon and District
Ellon and District

Mid Formartine

Location

Saphock to Fingask

C76C to B9170 Roundabout
Lambhill to Andrewsford
Hatton

C97B to Boundary

Main Street, Newburgh

Auchterless

Main Street to Bridgeview,
Rothienorman

U78C Jnc

Redburn Bridge to 30mph
Rothie

Ellon to Kinharrachie
Fortrie to Easterfield

C19S Garmond to Millfield
High Street, Cuminestown
C18S to C21S Idoch
Lethenty to Barra

Keithen to Overhall

B9170 towards U1S
Ladyleys to B9170

Main Street, Rothienorman
Petty Brae (2017 Bitmac)
Cross of Jackston to Cowhill
Hospital Road, Ellon
Nether Tillymaud

Knaps of Birness

Victoria Terrace, Turriff

Sunnyhill Place, Turriff PH2

Baden Powell Road, Turriff
(2015 Thin Layer)

Westbrae Crescent, Turriff
Mackie Avenue, Tarves

Stuart Crescent, Tarves

Tormentil Crescent, Balmedie
Ph2

Keir Heights, Balmedie
Bruce Crescent, Ellon
Balmoral Avenue, Ellon

Cowgate, Oldmeldrum

Date of Report

Work Type

Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works
Surface Dressing Works

Surface Dressing Works

30 May 2018

Report Quarter

Description

High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
Conventional

High Stress Dressing
High Stress Dressing
Conventional

Conventional

High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing
High Stress Dressing

High Stress Dressing

Q1. Apr - June
Estimate (£) Proposed
Quarter
Completion

£ 40,000 Qft.Apr-June
£ 20,000 Qf.Apr-June
£ 60,000 Qf.Apr-June
£ 18,000 Qf. Apr-June
£ 50,000 Qf.Apr-June
£ 15,000 Qf. Apr-June
£ 20,000 Qf.Apr-June
£ 22,000 Q1. Apr-June
£ 10,000 Q1. Apr-June
£ 120,000 Q1. Apr-June
£ 33500 Q1. Apr-June
£ 36,500 Q1. Apr-June
£ 48,000 Qf.Apr-June
£ 20,000 Qf.Apr-June
£ 86,000 Qf.Apr-June
£ 40,000 Q1. Apr-June
£ 80,000 Qf.Apr-June
£ 44,000 Qf.Apr-June
£ 35000 Qf.Apr-June
£ 9,000 Q1. Apr-June
£ 25,000 Qf.Apr-June
£ 45,000 Qf.Apr-June
£ 14500 Q1. Apr-June
& 7,000 Q1. Apr-June
£ 19,800 Qf. Apr-June
£ 21,000 Qf.Apr-June
£ 11,000 Q1. Apr-June
& 7,500 Q1. Apr - June
£ 13,000 Q1. Apr-June
& 7,500 Q1. Apr - June
& 5,000 Q1. Apr-June
& 8,000 Qf. Apr-June
& 4,500 Q1. Apr-June
£ 16,000 Q1. Apr-June
£ 24500 Q1. Apr-June

£ 9,000 Q1. Apr-June



U246C

U247C

U247C

U247C

Mid Formartine

Mid Formartine

Mid Formartine

Mid Formartine

Barraview, Oldmeldrum

Meadowsvale Road,
Oldmeldrum

Albert Terrace, Oldmeldrum

Provost Drive, Oldmeldrum

Surface Dressing Works High Stress Dressing
Surface Dressing Works High Stress Dressing
Surface Dressing Works High Stress Dressing

Surface Dressing Works High Stress Dressing

8,000
12,000
5,500

5,400

Q1. Apr - June
Q1. Apr - June
Q1. Apr - June

Q1. Apr - June



