

2018/19  
Road Maintenance Programme

Date of Report 17 July 2018

Projects Proposed This Quarter

Report Quarter

Q2. Jul - Sept

| Road No or Town | Wards(s)                   | Location   | Work Type                     | Description                             | Estimate (£) | Proposed Quarter Completion |
|-----------------|----------------------------|--|-------------------------------|---|--------------|-----------------------------|
| A950            | Central Buchan             | Crookedneuk Bends (Anti Skid)  | Resurfacing Works             | HRA and Anti- Skid Surface              | £ 57,643     | Q2. Jul - Sept              |
| B9093           | Central Buchan             | Nether Denhead   | Resurfacing Works             | Overlay                                 | £ 20,000     | Q2. Jul - Sept              |
| U172B           | Central Buchan             | Newlands Road (Junction with Station Road), Mintlaw                      | Resurfacing Works             | Asphalt Inlay                           | £ 20,000     | Q2. Jul - Sept              |
| A950            |                            | Wood End House to A90T   | Surface Dressing Works        | Retexturing                             | £ 16,000     | Q2. Jul - Sept              |
| A950            | Central Buchan             | Coilsmore Croft to Bruxie Bridge   | Surface Dressing Works        | Retexturing                             | £ 16,532     | Q2. Jul - Sept              |
| A981            | Central Buchan             | C136B Bend (North of Strichen)   | Surface Dressing Works        | Retexturing                             | £ 9,920      | Q2. Jul - Sept              |
| A950            | Central Buchan             | C56B to U63B   | Surface Dressing Works        | SD Preps                                | £ 48,776     | Q2. Jul - Sept              |
| A950            | Central Buchan             | C56B to U63B   | Surface Dressing Works        | High Stress                             | £ 50,522     | Q2. Jul - Sept              |
| A952            | Central Buchan             | C72B to U94B (Half Way House)  | Surface Dressing Works        | SD Preps                                | £ 26,000     | Q2. Jul - Sept              |
| A950            | Central Buchan             | Coopers Brae to 30MPH, Longside  | Surface Dressing Works        | High Stress                             | £ 12,000     | Q2. Jul - Sept              |
| A950            |                            | West Road, Peterhead, (Meethill Rd to Grange Gardens)                    | Surface Dressing Works        | High Stress                             | £ 43,850     | Q2. Jul - Sept              |
| A975            | Peterhead South and Cruden | Bridge Street, Cruden Bay  | Surface Dressing Works        | High Stress                             | £ 4,700      | Q2. Jul - Sept              |
| A982            | South and North            | Balmoor Terrace, Peterhead (Roundabout to Football Stadium)              | Surface Dressing Works        | High Stress                             | £ 45,500     | Q2. Jul - Sept              |
| A982            |                            | South Road - Kirk Street Roundabout to Lido carpark                      | Surface Dressing Works        | High Stress                             | £ 55,621     | Q2. Jul - Sept              |
| B9028           | Central Buchan             | Whole length (A981 to A948)  | Surface Dressing Works        | SD Preps                                | £ 23,900     | Q2. Jul - Sept              |
| B9028           | Central Buchan             | Whole length (A981 to A948)  | Surface Dressing Works        | High Stress                             | £ 44,128     | Q2. Jul - Sept              |
| B9029           | Central Buchan             | Deer Road East, Maud   | Surface Dressing Works        | High Stress                             | £ 16,000     | Q2. Jul - Sept              |
| B9029           | Central Buchan             | Old Deer to U106B  | Surface Dressing Works        | High Stress                             | £ 40,000     | Q2. Jul - Sept              |
| B9170           | Central Buchan             | C121B to New Deer  | Surface Dressing Works        | SD Preps                                | £ 60,175     | Q2. Jul - Sept              |
| B9170           | Central Buchan             | C121B to New Deer  | Surface Dressing Works        | High Stress                             | £ 40,484     | Q2. Jul - Sept              |
| C5B             | Central Buchan             | C29B to C39B   | Surface Dressing Works        | SD Preps                                | £ 17,328     | Q2. Jul - Sept              |
| C5B             | Central Buchan             | A952 to C29B   | Surface Dressing Works        | High Stress                             | £ 66,246     | Q2. Jul - Sept              |
| C27B            | Central Buchan             | C26B to A90 - Phase 1 of 2   | Surface Dressing Works        | SD Preps                                | £ 40,000     | Q2. Jul - Sept              |
| C43B            | South and North            | U43B to U50B   | Surface Dressing Works        | High Stress                             | £ 23,346     | Q2. Jul - Sept              |
| C51B            | Central Buchan             | A952 to Parkside Crescent, Stuartfield                                   | Surface Dressing Works        | High Stress                             | £ 100,320    | Q2. Jul - Sept              |
| C51B            | Central Buchan             | Inverquhomery to Longside  | Surface Dressing Works        | High Stress                             | £ 26,666     | Q2. Jul - Sept              |
| C121B           | Central Buchan             | Stacks of Cairnbanno to Formartine Boundary                              | Surface Dressing Works        | SD Preps                                | £ 98,606     | Q2. Jul - Sept              |
| C121B           | Central Buchan             | Stacks of Cairnbanno to Formartine Boundary                              | Surface Dressing Works        | High Stress                             | £ 30,110     | Q2. Jul - Sept              |
| C48B            | Peterhead South and Cruden | Old South Road, Peterhead  | Surface Dressing Works        | High Stress                             | £ 13,944     | Q2. Jul - Sept              |
| U9B             | Central Buchan             | C10B north to Loanend  | Surface Dressing Works        | High Stress                             | £ 12,153     | Q2. Jul - Sept              |
| U9B             | Central Buchan             | B9093 to C10B  | Surface Dressing Works        | High Stress                             | £ 14,476     | Q2. Jul - Sept              |
| U25B            | South and North            | A90T north to U24B   | Surface Dressing Works        | High Stress                             | £ 21,641     | Q2. Jul - Sept              |
| U39B            | Central Buchan             | Whole Length (A950 to C39B)  | Surface Dressing Works        | High Stress                             | £ 22,849     | Q2. Jul - Sept              |
| U45B            | South and North            | Whole Length   | Surface Dressing Works        | High Stress                             | £ 56,384     | Q2. Jul - Sept              |
| U67B            | Peterhead South and Cruden | A90 to C64B  | Surface Dressing Works        | High Stress                             | £ 32,447     | Q2. Jul - Sept              |
| U67B            | Peterhead South and Cruden | U67B to C64B   | Surface Dressing Works        | High Stress                             | £ 17,000     | Q2. Jul - Sept              |
| U160B           | Central Buchan             | Piffour Crescent, North Place, Fetteranquus                              | Surface Dressing Works        | High Stress                             | £ 14,467     | Q2. Jul - Sept              |
| U190B           | Peterhead South and Cruden | Forman Dr, Shivas Rd, Linksfield Rd., Seafield Rd, Bayview Cr, Peterhead | Surface Dressing Works        | SD Preps                                | £ 8,600      | Q2. Jul - Sept              |
| U190B           | Peterhead South and Cruden | Forman Dr, Shivas Rd, Linksfield Rd., Seafield Rd, Bayview Cr, Peterhead | Surface Dressing Works        | High Stress                             | £ 41,000     | Q2. Jul - Sept              |
| Peterhead       | South and North            | Braehead Crescent - Whole Length   | Footway Works                 | Slurry Seal                             |              | Q2. Jul - Sept              |
| New Pitsligo    | Central Buchan             | Church Place, Church Crescent, Turlundie Terrace                         | Footway Works                 | Slurry Seal                             |              | Q2. Jul - Sept              |
| Mintlaw         | Central Buchan             | Ferguson Crescent  | Footway Works                 | Footway Reconstruction                  | £ 49,500     | Q2. Jul - Sept              |
| C70B            | Central Buchan             | Smallburn to South Smallburn (Phase 3 of 3)                              | Drainage Capital Improvements | Drainage                                |              | Q2. Jul - Sept              |
| C77B            | Peterhead South and Cruden | Nethermill (Water of Cruden)   | Drainage Capital Improvements | Drainage                                |              | Q2. Jul - Sept              |
| U19B            | Central Buchan             | B9033 to Cairness House  | Drainage Capital Improvements | Drainage                                | £ 22,300     | Q2. Jul - Sept              |
| U71B            | Peterhead South and Cruden | Mosscend to Midtown of Hatton  | Drainage Capital Improvements | Drainage                                |              | Q2. Jul - Sept              |
| Mintlaw         | Central Buchan             | Bain Road and Bain Drive   | Street Lighting - Capital     | Column and cable renewal                | £ 66,000     | Q2. Jul - Sept              |
| St. Combs       | South and North            | West Road  | HRA Overlay                   | Carriageway, Footway and Drainage works | £ 59,929     | Q2. Jul - Sept              |